
   

 

ANÚNCIO DE CONCURSO 
 

TENDER ANNOUNCEMENT 

Minas de Benga, Lda  convida todas as partes 
interessadas a apresentarem propostas fechadas para 
a  prestação dos seguintes serviços de: 

 
TE0782019  

CONSTRUÇÃO DA BARRAGEM DE REJEITOS  3  (TC3) 
 

 
Os documentos do concurso podem ser baixados no 
site da ICVL (www.icvl.in). 
Como alternativa, os concorrentes  podem obter uma 
cópia dos documentos do concurso enviando um email 
para: 

Aniza.sidi@icvl.co.mz 
RajendraKumar.Mishra@icvl.co.mz 

 
 

Está agendad para o dia 17 de Outubro de 
2019 pelas 9:00 horas uma visita de carácter 
obrigarória ao local da execução da obra, 
partindo do centro de Treinamento da ICVL em 
Tete.  
 
As propostas deverão ser entregues no 
endereço abaixo até as 15:00 horas do dia 24 
de Outubro de 2019.  
Buying@icvl.co.mz 

 
 
Os pedidos de esclarecimento  poderão ser enviados 
para o endereço electrónico abaixo:        
 
Email: Aniza.sidi@icvl.co.mz 
RajendraKumar.Mishra@icvl.co.mz 
 
 
 
 

Minas de Benga, Lda invites all interested parties to 
submit sealed bids for the provision of following 
services: 

 
TE078/2019   

CONSTRUCTION OF TAILING STORAGE FACILITY 3 
TSF3 (TC3) 
 
The tender documents can be downloaded from the 
ICVL website (www.icvl.in).  
Alternatively, intending bidders may  obtain  a copy of 
tender documents by sending an email to :  
 
Aniza.sidi@icvl.co.mz 
RajendraKumar.Mishra@icvl.co.mz 
  
 
There is a compulsory site visit scheduled for 17th 
October 2019, 9:00 Hrs, departing from ICVL Training 
Centre in Tete. 

 
 
 
The bids shall be submitted to the email address 
below by 15:00 hrs on 24th October 2019,  
Buying@icvl.co.mz 
 

 
 
Clarification enquiries may be addressed  to the email 
address below: 
                           
Email: Aniza.sidi@icvl.co.mz 
RajendraKumar.Mishra@icvl.co.mz 
 
 
 
 

 

mailto:Aniza.sidi@icvl.co.mz
mailto:RajendraKumar.Mishra@icvl.co.mz
mailto:Aniza.sidi@icvl.co.mz
http://www.icvl.in/
mailto:Aniza.sidi@icvl.co.mz
mailto:RajendraKumar.Mishra@icvl.co.mz
mailto:Aniza.sidi@icvl.co.mz
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CADERNO DE ENCARGOS 

 CONSTRUÇÃO DA BARRAGEM DE REJEITOS  3 TSF3 (TC3) 
 
 Referência: TE/078/2019 

 

TENDER DOCUMENTS 

CONSTRUCTION OF TAILING STORAGE FACILITY 3 TSF3 (TC3) 

Reference: TE/078/2019 

Os concorrentes são convidados a apresentar propostas para o 
concurso acima mencionado. 

As propostas devem ser válidas por um período de 90 (noventa) dias a 
contar da data da sua submissão, e os concorrentes comprometem-se 
a não cancelar ou alterar tais propostas durante esse período. 

As propostas que omitam qualquer uma da informação solicitada 
poderão ser invalidadas, à discreção da Minas de Benga, Lda. 

A Minas de Benga, reserva-se o direito de não adjudicar o contrato 
caso considere que nenhuma das propostas apresentadas reúne os 
requisitos necessários. A Minas de Benga, reserva-se ainda o direito 
de aceitar qualquer proposta, independentemente do preço, bem 
como se reserva o direito de aceitar qualquer proposta no seu todo 

Bidders are invited to present proposals for the tender mentioned 
above. Proposals shall be valid for a period of 90 (ninety) days, 
counting from the date of submission, and the bidders commit 
themselves not to cancel or change such proposal during that period.  

Proposals omitting any requested information may be rendered 
invalid, at the discretion of Minas De Benga,Lda (MBL) 

Minas de Benga, reserves the right to not award the contract in case it 
considers that none of the presented proposals meets the necessary 
requirements. Furthermore Minas de Benga, reserves the right to 
accept any proposal, irrespective of the price, as well as the right to 
accept any proposal in full or partially.  

 

Administração - Sede 

Av. 24 de Julho, Nº1123 
Bairro da Polana Cimento B 
Maputo - Moçambique 
T +258 21 343600 
F +258 21 320649 
 
 
 

Delegação - Tete 
Bairro Comunal de Matundo 
Parcela Nº 103 
Cidade de Tete 
Moçambique 
Tel:  +258 252 20059 
Fax: +258 252 20110 
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ou parcialmente. 

Para mais informações: 

Benga Mine Project 

  Non Technical Technical 

Att 

 
 
Aniza Sidi 
Aniza.sidi@icvl.co.mz 
 

Mauro Fernandes 
Mauro.Fernandes@icvl.co.
mz 
  

Tel +258 82 3078 229 +258 82 3998 487 

Fax +258 252 20110 +258 252 20110 

Benga Mine Project 

  Non Technical Technical 

Att 

 
 
Rajendra Kumar Mishra 
RajendraKumar.Mishra@icvl.co
.mz  

Manuel Carrilho 
Manuel.Carrilho@icvl.co.
mz 

Tel +258 82 3084 965 +258 82 3998 484 

Fax +258 252 20110 +258 252 20110 

 

 

For further information: 

Benga Mine Project 

  Non Technical Technical 

Att 

 
 
Aniza Sidi 
Aniza.sidi@icvl.co.mz 
 

Mauro Fernandes 
Mauro.Fernandes@icvl.co.
mz 
  

Tel +258 82 3078 229 +258 82 3998 487 

Fax +258 252 20110 +258 252 20110 

Benga Mine Project 

  Non Technical Technical 

Att 

 
 
Rajendra Kumar Mishra 
RajendraKumar.Mishra@icvl.co
.mz  

Manuel Carrilho 
Manuel.Carrilho@icvl.co.
mz 

Tel +258 82 3084 965 +258 82 3998 484 

Fax +258 252 20110 +258 252 20110 

  

  

 

 

 

mailto:Aniza.sidi@icvl.co.mz
mailto:Mauro.Fernandes@icvl.co.mz
mailto:Mauro.Fernandes@icvl.co.mz
mailto:Aniza.sidi@icvl.co.mz
mailto:Mauro.Fernandes@icvl.co.mz
mailto:Mauro.Fernandes@icvl.co.mz
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v
Índice do Caderno de Encargos 

1 – Condições Gerais do Concurso 

2 – Condições Específicas do Concurso 

Anexo A – Formulário do Concurso 

Anexo B – Capacidade para assinar documentos 

Anexo C – Higiene e Segurança no Trabalho/ Contractors pack 

Anexo D – Garantia Bancária / Seguro-caução pelo Contratado 

Anexo E – Descrição de Trabalhos 

Anexo F – Mapa de Quantidades 

Anexo G- Condições Gerais de Contrato  

Anexo H- For-001-Termos de referência e acordo para a gestão de 
Higiene e Segurança no Trabalho Anexo I – Desenhos  

 

 

 

Index of the Tender Documents 

1 – Generic Tender Conditions 

2 – Specific Tender Conditions 

Annex A – Tender Form 

Annex B – Authority to sign documents 

Annex C – Hygiene and Safety in the Workplace/ Contractors Pack 

Annex D – Bank Guarantee / Insurance Guarantee by the Contractor 

Annex E – Scope of Work  

Annex F – Bill of Quantities  

Annex G – General Conditions of the Contract  

Annex H – For-001-Tender Requirements and Written Agreement on 
HSE Management  
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 1 - CONDIÇÕES GERAIS DO CONCURSO 

 

1 - GENERIC TENDER CONDITIONS 

1.1 DOCUMENTOS DO CONCURSO 

a) Os concorrentes devem assegurar que os documentos estão 
completos e de acordo com o índice. A Minas de Benga, não 
se responsabiliza por quaisquer erros ou omissões na 
proposta devido à discrepâncias que não sejam rectificadas 
durante o período do concurso. 

b) Quaisquer condições nas propostas que estejam em conflito 
com o caderno de encargos serão consideradas inválidas. 

c) Toda a informação que acompanhe as propostas servirá 
apenas de referência e será considerada em conjunto com as 
especificações padrão. 

1.1 TENDER DOCUMENTS 

a) Bidders shall ensure that the documents are complete and in 
accordance with the table of contents. Minas De Benga, Lda 
accepts no liability for any errors or omissions in the proposal 
due to discrepancies that has not been rectified during the 
tender period. 

b) Any conditions in the proposals that are contrary to the tender 
specifications will be considered invalid. 

c) All information accompanying proposals shall only serve as 
reference and will be considered jointly with the standard 
specifications. 

1.2 MOEDA DO CONTRATO 

Todos pagamentos serão feitos na moeda indicada nas Condições 
Específicas do Concurso. 

1.2 CURRENCY OF THE CONTRACT 

All payments will be made in the currency indicated in the Specific 
Conditions of Tender. 

1.3 LÍNGUA 

As propostas deverão ser apresentadas em língua  inglesa e ou 
portuguesa e o contrato deverá ser assinado em língua Inglesa e 
Portuguesa. 

 

1.3 LANGUAGE 

Proposals must be presented in English or Portuguese and the contract 
shall be signed in English and Portuguese. 
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1.4 CONFIRMAÇÃO DOS DOCUMENTOS DO CONCURSO 

Antes de apresentarem as suas propostas, os concorrentes devem 
verificar a numeração das páginas dos documentos do concurso e 
verificarem se os documentos estão completos. A Minas de Benga, 
não sera responsável por quaisquer reclamações decorrentes de 
negligência do Concorrente em verificar estes requisitos. 

O Concorrente deverá rectificar a seu custo qualquer trabalho 
efectuado e que não esteja em cumprimento com o Caderno de 
Encargos, assim como rectificará a informação efectuada com base 
na interpretação incorrecta das Condições Específicas e Informação. 

 

1.4 CONFIRMATION OF TENDER DOCUMENTS  

Before presenting their proposals, bidders must verify the numbering of 
the pages of the tender documents and verify if the documents are 
complete. MBL will not be liable for any claims resulting from 
negligence by the Bidder in verifying these requirements. 

The Bidder shall rectify at his own expense any work done which is not 
in accordance with the Tender Documents as well as rectify information 
offered on the basis of an incorrect interpretation of the Specific 
Conditions and Information.  

Geral 

a) O Formulário de Concurso incorporado neste documento 
deverá ser com letra legível e todos os espaços em branco 
deverão ser preenchidos no Formulário. 

b) Todos Preços deverão ser apresentados separadamente no 
mapa de quantidades.  

c) A proposta Financeira deverá ser submetida de acordo com 
o ponto 1.6 C do caderno de encargos. 

d) A utilização de produtos tais como líquidos correctores é 
estritamente proibida, e todas as correcções deverão ser 

General 

a) The Tender Form that is part of this document must be in 
eligible writing and all spaces in white must be completed in the 
Form. 

b) Price shall be presented separately in the bill of quantities.  

c) The Financial proposal shall be submitted as per point 1.6C of 
the tender document. 

d) The use of products such as liquid correctors is strictly forbidden 
and all corrections shall be initialled. 
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rubricadas. 

 

1.5 APRESENTAÇÃO DAS PROPOSTAS 

As propostas devem ser apresentadas com o Formulário de 
Concurso incluído neste documento devidamente preenchido e 
acompanhado de todos os documentos anexos devidamente 
completados. 

As propostas deverão ser apenas submetidas em formato 

electrónico e em dois (2) ficheiros separados: 

1. “Proposta Técno-Comercial” (Parte A) e; 

2.  “Proposta de Preço” (Parte B) com senha de protecção 

  

 As propostas deverão ser apenas submetidas para o seguinte 

endereço: buying@icvl.co.mz, com a referência  “SERVIÇOS DE 

CONSTRUÇÃO   BARRAGEM DE REJEITOS  3 TSF3 (TC3), Referência 

TE/078/2019”, o mais tardar até às 15:00 horas do dia 24 de 

Outubro de 2019. 

 
a) “PROPPOSTA TÉCNICO-COMERCIAL” (PARTE A) 

 
Os concorrentes deve submeter na proposta técnico-comercial os 

1.5 SUBMISSION OF THE PROPOSALS 

Proposals shall be submitted with the Tender Form included in this 
document duly completed and accompanied by all duly completed 
attached documents.   

Proposals shall be submitted only in electronic format and in two (2) 

separate folder: 

1. “Techno-Commercial bid” (Part A) and  

2. “Price Bid” (Part B) password protected  

 

Proposals shall be submitted only to the following address: 

buying@icvl.co.mz, with reference “TENDER FOR CONSTRUCTION OF 

TAILING STORAGE FACILITY 3 TSF3 (TC3), Reference TE/078/2019” 

before 15:00  on 24th of October 2019  

 

 
a) TECHNO-COMMERCIAL BID”  (PART A) 

 
The biddesr have to submit in the techno-commercial bid the following 
documents: 
 

mailto:@icvl.co.mz
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seguintes documentos: 

1. Histograma de mão de obra (Formato do Concorrente); 

2. Histograma de equipamento específico para este projecto 

(Formato do Concorrente); 

3. Descrição de plano de ação (Formato do Concorrente); 

4. Detalhe de Projectos Similares Executados (Anexo E); 

5. Lista de Equipamentos Propostos para o Projecto (Anexo F); 

6. Equipe alocada ao projecto (Anexo G); 

7. Lista de Licenças, Autorizações, Aprovações etc (Anexo H); 

8. Termos de referência e acordo para a gestão de Higiene e 

Segurança no Trabalho da ICVL (Assinado e carimbado); 

9. Políticas e ou procedimentos de segurança do licitante. 

 
 

c) “PROPOSTA DE PREÇO” (PARTE B) 
 

Os concorrentes devem submeter na proposta de preços os 

seguintes documents: 

a) Proposta de preços de acordo com o mapa de quantidades, 
desenhos e termos de referências fornecidos pela MBL; 

b) Cronograma financeiro. 
 

 
 
  

1. Histogram of manpower (Bidder form); 

2. Histogram of equipment specific to this project (Bidder 

form); 

3.Description of action plan (Bidder form); 

4.Similar Executed Project Details (Annex E); 

5.List of Proposed Equipment’s for the Project (Annex F); 

6.Project Team Allocated do the Project (Annex G); 

7.List of Licenses, Authorizations, Approvals etc (Annex H); 

8.ICVL Tender requirements and written agreement on HSE 

Management (signed and stamped copy); 

9. Bidder´s own Safety policy / procedure. 

 
c) A “PRICE BID” (PARTE B) 

 
The bidders are required to submit in the price bid the following 

documents: 

a) Price bid as per bill of quantities, drawings and scope of work 
provided by MBL; 

b) Financial schedule. 
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Nota: 

 A proposta de preço deve ser submetida em ambos formatos 

PDF e Excel e deve ser protegido por uma senha.  

 a senha será solicitada ao concorrente somente no dia de 

abertura da proposta financeira. 

  As propostas de preço serão avaliadas na base do valor total 

da proposta submetida pelos concorrentes. 

 

Data de abertura de Proposta de Preço 

Os concorrentes serão notificados com atencedência pela MBL da 

data de abertura da proposta de preço via email.  

 

1.7 VISITA AO SITE 

Uma visita obrigatória ao local da execução da obra está agendada 
para as 9:00 horas  do dia 17 de  Outubro de 2019 

 

 The Price bid has to be submitted in both PDF and excel format 

and must be password protected. 

 

 Bidder will be requested to provide the password only on the 

date of opening of the Price Bid.  

 Price bid will be evaluated on basis of total value submitted by 

the bidders. 

 

Date of opening of Price Bid 

The bidders will be notified of date of opening of price bid in advance 

through email by MBL. 

 

1.7 SITE VISIT 

 

A compulsory site visit to where the works will be executed is scheduled 

to 9:00 hrs on 17th of October 2019. 
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1.8 ASSINATURA DAS PROPOSTAS 

As propostas apresentadas por pessoas individuais deverão ser 
assinadas pelas mesmas ou pelos seus representantes legais. A 
prova de tal representação legal deverá ser apresentada juntamente 
com a proposta. Se apresentadas por pessoas colectivas, as 
propostas deverão ser assinadas pela pessoa ou pessoas singulares 
com poderes para o acto, nos termos dos estatutos da pessoa 
colectiva. A prova de tal delegação de poderes deverá ser 
apresentada juntamente com a proposta. 

1.8 SIGNING OF THE PROPOSALS 

Proposals submitted by individual persons shall be signed by them or by 
their legal representatives. Evidence of the representation powers shall 
be submitted together with the proposal. If submitted by corporations 
or legal entities, proposals shall be signed by the individual person or 
persons qualified to do so in terms of the articles of association. 
Evidence of the delegation of powers shall be submitted together with 
the proposal. 

  

1.9 DIREITO DE MINAS DE BENGA DE REJEITAR QUALQUER 
PROPOSTA 

A Minas de Benga, tem o direito de rejeitar qualquer proposta que 
não cumpra com quaisquer das condições estabelecidas neste 
documento. 

 

1.9 THE RIGHT OF MINAS DE BENGA LDA TO REJECT ANY PROPOSAL 
WHATSOEVER 

Minas de Benga, has the right to reject any proposal that does not 
comply with any of the conditions established in this document. 

1.10 RESPONSABILIDADE DA MINAS DE BENGA, POR DESPESAS 
INCORRIDAS PELOS CONCORRENTES 

Minas de Benga, não será responsável por quaisquer despesas 
incorridas pelos Concorrentes para a preparação e submissão das 
suas propostas ou quaisquer outras. 

1.0 RESPONSIBILITY OF MINAS DE BENGA LDA, FOR EXPENSES 
INCURRED BY BIDDERS 

Minas de Benga, will not be liable for any expenses incurred by Bidders 
in preparing and submitting their or any other proposals. 
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1.11 CONFIDENCIALIDADE DO CONTEÚDO DOS DOCUMENTOS 

Todos os destinatários dos documentos do concurso, 
independentemente da apresentação de propostas, deverão tratar 
o conteúdo dos documentos como privado e confidencial. 

1.11 CONFIDENTIALITY OF THE CONTENTS OF THE DOCUMENTS 

All recipients of the tender documents, irrespective of the submission of 
proposals, shall treat the contents of the documents as private and 
confidential. 

1.12 PROPOSTAS RECEBIDAS TARDIAMENTE 

As propostas recebidas após a hora de encerramento do concurso, 
ou propostas incompletas, serão declaradas nulas e não serão 
consideradas. 

1.12 LATE PROPOSALS 

Proposals received after the closing hour of the tender, or proposals 
that are incomplete, shall be declared null and void and shall not be 
taken into consideration. 

1.13 ACEITAÇÃO DE PROPOSTAS 

A Minas de Benga, reserva-se o direito de não aceitar a proposta 
com o preço mais baixo, ou qualquer outra. 

1.13 ACCEPTANCE OF PROPOSALS 

MBL, reserves the right not to accept the proposal with the lowest 
price, or any other. 

 

1.14 ALTERAÇÕES AOS DOCUMENTOS 

Os concorrentes não deverão fazer alterações ou rasuras aos 
documentos, pois tais alterações ou rasuras não serão reconhecidas. 

 

1.14 CHANGES TO DOCUMENTS 

Bidders shall not make changes or erasures to documents because such 
changes or erasures shall not be recognized. 

1.16 PRAZO DE VALIDADE 

As propostas deverão ser válidas por um prazo de 90 (noventa) dias 
após a data de encerramento do concurso. Durante o prazo de 
validade os preços das propostas não deverão ser alterados. 

1.16 PERIOD OF VALIDITY 

Proposals shall be valid for a period of 90 (ninety) days after the date of 
the closure of the tender. During the period of validity the prices of the 
proposals shall not be altered. 
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1.17 RETIRADA DE PROPOSTAS 

Caso algum Concorrente: 

 Retire a sua proposta durante o prazo de validade; ou 

 Comunique a sua incapacidade para executar o contrato ou 
falhe na execução do contrato; ou 

 Não assine o contrato ou não apresente a garantia durante o 
prazo fixado no Contrato ou qualquer outro prazo acordado 
pela Minas de Benga; 

Será responsável e deverá pagar à Minas de Benga: 

 Todas as despesas incorridas para se fazer um novo 
concurso, se necessário; 

 A diferença entre a sua proposta e qualquer proposta menos 
favorável aceite, seja mediante abertura de novo concurso, 
seja pela escolha de uma das propostas já recebidas; e 

 Qualquer subida de preços do Contrato resultante de 
qualquer atraso causado por novo concurso. 

Minas de Benga, poderá isentar o Concorrente das disposições do 
presente artigo se entender, à sua discrição, que as circunstâncias 
justificam a isenção. 

1.17 WITHDRAWAL OF PROPOSALS 

In case any Bidder: 

 Withdraws its proposal during the period of validity; or  

 Notifies its inability to execute the contract or fails in executing 
the contract; or 

 Does not sign the contract or does not submits the guarantee 
within the period established in the contract or any other period 
agreed by Minas de Benga; 

It will be liable for and shall pay Minas de Benga: 

 All expenses incurred in putting out a new tender, if necessary; 

 The difference between his proposal and any less favourable 
contract that has been accepted, either by putting out a new 
tender, or by choosing one of the proposals received already; 
and  

 Any price rises of the Contract resulting from any delay caused 
by a new tender.  

Minas de Benga, may exempt the Bidder from the provisions of this 
clause if it considers, at its discretion, that circumstances do justify the 
exemption. 
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2. Anexos a serem completados pelos concorrentes 2. Annexes to be completed by bidders 

Formulário do Concurso (Anexo A) 

Os concorrentes deverão completar e assinar o Formulário de 
Concurso, com o preço proposto e a garantia a oferecer. 

Tender Form (Anexo A) 

Bidders shall complete and sign the Tender Form, with the proposed 
price and the guarantee to be offered. 

Capacidade para assinar documentos (Anexo B) 

Os concorrentes deverão apresentar prova de que a proposta foi 
assinada por pessoa autorizada e deverão completar devidamente o 
Anexo B. A falta de cumprimento deste requisito poderá determinar 
a rejeição da proposta. 

Authority to sign documents (Annex B) 

Bidders shall present evidence that the proposal has been signed by a 
person authorized to do so and shall duly complete Annex B. Lack of 
compliance with this requirement may lead to rejection of the proposal. 

  
 

Higiene e Segurança no Trabalho (Anexo C) 

Os concorrentes deverão assinar a “Declaração sobre Higiene e 
Segurança no Trabalho” anexa ao presente documento. A falta de 
assinatura desta Declaração será considerada como a proposta 
tendo sido apresentada por um concorrente que não pretende 
cumprir com os regulamentos e portanto levar à rejeição da 
proposta. 

Hygiene and Safety in the Workplace (Annex C) 

Bidders shall sign the “Statement on Hygiene and Safety in the 
Workplace” attached to this document. Failure to sign this Statement 
will deem the proposal as submitted by a bidder who does not intend to 
comply with the regulations and thus may lead to the rejection of the 
proposal. 

  
Garantia Bancária / Seguro – caução pelo Contratado (Anexo D) 

O concorrente a quem seja adjudicado o concurso deverá, excepto 
se isento, apresentar uma garantia bancária/seguro-caução de 
acordo com o modelo constante do Anexo D. 

Bank Guarantee / Insurance Guarantee by the Contractor (Annex D) 

The bidder to whom the tender is awarded shall, except if exempted, 
submit a bank guarantee/insurance guarantee in accordance with the 
form attached as Annex D. 
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Detalhes de Projectos Similares (Anexo E) 

No âmbito da apresentação da proposta Técnico-Comercial (Parte 
A), o concorrente deverá apresentar lista de projectos similares com 
os respectivos documentos de prova, incluindo os valores dos 
projectos,  de acordo com o modelo constante do Anexo E 
 
Lista de Equipamantos Propostos para o Projecto (Anexo F) 

No âmbito da apresentação da proposta Técnico-Comercial (Parte 
A), o concorrente deverá apresentar lista de equipamentos 
propostos para o projecto, de acordo com o modelo constante do 
Anexo F 
 
Equipe Alocada para o Projecto (Anexo G) 

No âmbito da apresentação da proposta Técnico-Comercial (Parte 
A), o concorrente deverá apresentar lista da equipe proposta a ser 
alocada para o projecto, de acordo com o modelo constante do 
Anexo G 
 
Lista de Licenças, Autorizações, Aprovações, etc (Anexo H) 

No âmbito da apresentação da proposta Técnico-Comercial (Parte 
A), o concorrente deverá apresentar a lista de licenças, 
autorizações, aprovações, etc, com os respectivos documentos de 
suporte, de acordo com o modelo constante do Anexo H 

Similar Executed Projects Details (Annex E) 

Following the presentation of the Tecno-Commercial proposal (Part A), 
the bidder shall present the list of similar executed projects details, with 
all support documents, including the projects value, documents, as per 
annexure E.  

 

List of Proposed Equipment for the Project (Annex F) 

Following the presentation of the Tecno-Commercial proposal (Part A), 
the bidder shall present the list of proposed equipment for the project, 
as per annexure F.  

 

Team Allocated to the Project (Annex G) 

Following the presentation of the Tecno-Commercial proposal (Part A), 
the bidder shall present the list the proposed team to be allocated to 
the project, as per annexure G.  

 

List of Licenses, Authorizations, Approvals, etc (Annex H) 

Following the presentation of the Tecno-Commercial proposal (Part A), 
the bidder shall present the list of licenses, authorizations, approvals, 
including all support documents, as per annexure H.  
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2 - CONDIÇÕES ESPECÍFICAS DO CONCURSO 2 - SPECIFIC TENDER CONDITIONS 

2.1 Descrição dos trabalhos 

A descrição dos trabalhos será em conformidade com Anexo I 

2.1 Scope of Works 

Scope of work will be as per Annex I 

  

2.2 Moeda do contrato 

A moeda base do contrato é o MZN, e todos os preços deverão 
ser apresentados nessa moeda. Preços serão permanentes para 
o período de contrato. 

. 

2.2 Currency of contract 

The base currency of the contract is MZN and all prices shall be 
submitted in such currency. Prices will be firm for the contract 
period. 

 

2.3 Prazo 

O concorrente sucedido irá iníciar com as actividades 
incondicionalmente e imediatamente após a adjudicação e os 
trabalhos deverão ser concluídos dentro de  um período de 7 
mêses. 

2.3 Period 

The successful company will start his activities unconditionally 
and immediately after the tender award and the works should 
be completed within 7 months. 

2.4 Local 

Província de Tete, Distrito de Moatize, Localidade de Benga, 
dentro da concessão mineira das Minas de Benga Limitada.   

2.4 Place 

Tete Province, Moatize District, Benga Locality, within Minas de 
Benga Limitada mining concession area.   
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Anexo A - Formulário de concurso 

A: Minas de Benga 

Após analisar o Caderno de Encargos para o CONCURSO PARA 

CONSTRUÇÃO DA BARRAGEM DE REJEITOS 3 TSF3 (TC3) NA 

MINAS DE BENGA , DISTRITO DE MOATIZE, PROVINCIA DE TETE,  

 

eu/nós* propomo-nos a prestar e manter o preço da Execução 

em conformidade com a Proposta, ou qualquer outro montante 

que possa ser determinado de acordo com o Contrato. 

Eu/Nós* comprometemo-nos a executar e manter a totalidade 
da Execução compreendidos no Contrato pela duração 
estabelecida no Contrato. 

Se a minha/nossa* proposta for aceite, eu/nós* apresentaremos, 
quando solicitado e dentro dos prazos estabelecidos *uma 
caução em dinheiro no valor determinado, ou *garantia 
bancária/seguro-caução de mesmo valor, pela devida execução 
do Contrato, de acordo com o formato em anexo. 

A Garantia __________________ 
 
A minha/nossa* proposta é de __________________ 

Até que o contrato formal seja celebrado, esta proposta, 
juntamente com a aceitação por escrito da vossa parte, constitui 

Annex A - Tender Form 

To: Minas De Benga Lda  

After analysing the Tender Specifications for TENDER FOR 

CONSTRUCTION OF TAILING STORAGE FACILITY 3 TSF3 (TC3)  AT 

BENGA MINE IN MOATIZE DISTRICT, TETE PROVINCE, 

 

we* propose to render and keep the price of the Execution in 

conformity with the Proposal, or any other amount that may be 

determined in accordance with the Contract.  

I/We* commit myself/ourselves* to execute and maintain the 
totality of the Execution contained in the Contract for the 
duration established in the Contract.  

If my/our* proposal is accepted, I/we* will present, when 
requested and within the timeframes established* a guarantee 
in money to the specified value, or a *bank guarantee/insurance 
guarantee of the same value, for the proper execution of the 
Contract, in accordance with the attached format. 

The Guarantee __________________ 
 
My/our* proposal is __________________ 

Until the formal Contract has been signed, this proposal, jointly 
with the written acceptance on your part, constitutes a valid 
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um contrato válido entre as partes. 

Eu/Nós* compreendemos que vocês não se vinculam a aceitar a 
proposta financeira mais baixa recebida. 

Com os melhores cumprimentos. 

__________________  

   

ASSINATURA EM REPRESENTAÇÃO DE __________________ 

ENDEREÇO: __________________ 

DATA: __________________ 

* Conforme for aplicável 

contract between the parties. 

I/We* understand that you are not obliged to accept the lowest 
financial proposal that has been received. 

Best regards. 

__________________   

   

SIGNATURE ON BEHALF OF __________________ 

ADDRESS: __________________ 

DATE: __________________ 

* As applicable. 
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Anexo B – Capacidade para assinar documentos 

Eu/Nós*, abaixo assinado, estou/estamos* devidamente 
autorizados a assinar o Formulário do Concurso em 
representação de _____________________, em virtude de 
_____________________ Estatutos/Procuração/Deliberação *, 
cuja cópia autenticada se anexa. 

 

__________________     
 __________________ 

ASSINATURA      
 CAPACIDADE 

DATA: __________________ 

* Conforme aplicável. 

Annex B – Capacity to sign documents 

I/We*, signed below, am/are* duly authorized to sign the 
Tender Form representing _____________________, as per the 
_____________________ Articles of Association/Power of 
Attorney/Resolution*, a certified copy of which is attached. 

 

__________________     
 __________________ 

SIGNATURE      
 CAPACITY 

DATE: __________________ 

* As applicable. 
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Anexo C: Higiene e Segurança no Trabalho 

1. O Concorrente reconhece que está familiarizado com a 
legislação vigente em Moçambique, nomeadamente no que 
respeita a requisitos de higiene e segurança do trabalho. 

2. O Concorrente acorda em cumprir com os seguintes 
requisitos e procedimentos, caso lhe seja adjudicado o 
contrato: 

a) O Concorrente será responsável por: 

 Identificar possíveis condições perigosas, perigos e 
riscos. 

 Eliminar potenciais condições e acções perigosas. 

 Assegurar um ambiente de trabalho seguro. 

 Inspeccionar e registar incidentes de trabalho e 
submeter um relatório mensal à Minas de Benga. 

b) O Concorrente deverá informar os seus trabalhadores 
sobre quaisquer riscos e perigos associados ao seu 
trabalho. Deverá ainda informar sobre quaisquer 
precauções necessárias para evitar ofensas corporais a si 
e a terceiros, bem como para prevenir danos a 
propriedades, maquinaria e equipamento. 

c) O Concorrente é responsável pelos seus trabalhadores ou 
subcontratados sob o seu controlo e deverá cumprir com 
todas as suas obrigações legais e morais para eliminar 

Annex C: Hygiene and Safety in the Workplace 

3. The Bidder acknowledges that it is familiar with the 
legislation in force in Mozambique, especially with respect to 
hygiene and safety requirements in the workplace.  

4. The Bidder agrees to comply with the following requirements 
and proceedings, if the contract is awarded: 

a) The Bidder will be responsible for: 

 Identifying possible dangerous conditions, dangers 
and risks. 

 Eliminating potentially dangerous conditions and 
actions. 

 Ensuring a safe working environment. 

 Inspection and registration of work incidents and 
submission of a monthly report to Minas de Benga. 

b) The Bidder shall inform his employees on any risks and 
dangers associated to their work. Furthermore, it shall offer 
information on any precautions necessary to avoid bodily 
harm to employees and third parties, as well as to prevent 
damages to property, machinery and equipment.  

c) The Bidder is responsible for its employees or 
subcontractors under his control and shall comply with all 
legal and moral obligations in order to eliminate unsafe 
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condições inseguras e prevenir actos danosos. 

d) O Concorrente deverá assegurar que todos os 
trabalhadores dispõem de vestuário apropriado para a 
Operação e estão devidamente identificados. 

e) Sem prejuízo do descrito acima, o concorrente obriga-se a 
cumprir com os regulamentos e políticas de Higiene e 
Segurança no Trabalho da MBL (Anexo J) 

f) O Concorrente obriga-se a cumprir com toda a 
legislação em vigor. 

 

_____________________________________   _____________________________________  

ASSINADO EM REPRESENTAÇÃO DO CONCORRENTE DATA 

conditions and prevent detrimental acts.  

d) The Bidder shall ensure that all employees have proper 
clothing for the Operation at their disposal and are duly 
identified. 

e) With no prejudice of the above mentioned, the bidder is 
obliged to fulfil the MBL HSE policies and regulations (Annex  

f)  The Bidder commits to comply with all legislation in force. 

 

 

 _____________________________________   _____________________________________  

SIGNED ON BEHALF OF THE BIDDER DATE 

 
 



 

 
 

 

 SCOPE OF WORK       

 

Prepared by :  Manuel Carrilho  

Reviewed by:         Mauro Fernandes  

Department Engineering, Capital and Maintenance 

To Benga Operations 

CC Ashok Mishra, Alok Shrivastava 

Reference  TE078/2019 

Construction Works for Tailings Storage Facility 3 (TC3) to 

level 149RL  

Date 03rd October   2019 

Number of pages 6 

  

  

1. Introduction 

Minas de Benga Limitada (referred as “MBL”) is the concessionaire of the Benga Coal Mine an open 

cast mine and as part of Coal Handling Processing Plant (CHPP) operations, adequate tailings storage 

(dams) capacity is required, in order to disposal the tailings from coal production.  

The current operations is being sustained by the second tailings storage facility (TSF2 or TC2) and as 

part of CHPP operations plan it is required to construct the third TSF (TC3) to continuing sustaining 

the operations. Therefore, MBL intends to engage a well-established and reputable construction 

company, with specialization on heavy earth works and construction of dams to construct the new 

tailings cell (TSF3 referred as Tailings Cell 3 – “TC3”) at the Benga Mine in the Tete Province, in 

northern Mozambique.  



 

 
 

 

 

 

2. Location 

The TC3 will be located within the lease 3365C, Benga Coal Mine, in Moatize district. The SITE for 

the future implementation of the works is located to the south of the existing Benga Coal Handling 

and Processing Plant, further to the southern side of TC2, as shown in Figure  below. 

 

Figure : Location of TC3  

Primary access to the site will be through the mine and from the north of the TC3 area. 

3. Objective of the Work 

The existing in operation tailings facility, TSF2, is running out of storage capacity as stated herein 

above. The construction of the next tailings cell (TC3) becomes high priority, and despite it being in 

line and in conformance, it’s also justified by the recent review findings (considerable high volumes 

of tailings going to the cell comparing to what was expected) and current operational plan.  



 

 
 

 

To this intent, MBL seeks to engage a well-established and reputable construction company to 

construct the new tailing facilities (TSf3 or TC3), with the following main objectives: 

 Construct a new tailings storage facility to level 149RL; and 

 Perform the works following the detailed design and specifications in order to guarantee the 

safety of the future dam.     

 

4. Scope of Work 

4.1 Specifications 

The Engineering specification defines the requirements for setting out, clearing and grubbing, 

stripping, excavation, embankment construction and miscellaneous site preparation and 

construction works for TC3 to 149RL. 

The work covered under the Specification includes: 

 TC3 embankments 

 Outer slope drainage 

 Return water pumping system 

 Ancillary works including: 

 Penstock pipe and inlets 

 Slurry delivery pipeline 

 

5. Price and time schedules 

 

ICVL requests that the service provider prices as per the attached Bill of Quantity (BOQ). Any other 

costs apart from what is required in the BOQ shall not be considered. During the construction phase, 

the client may state any additional requirements for the structure and should this affect the 



 

 
 

 

contractual value, it will be done in writing and agreed upon prior to any execution of the referred 

activity. The urgency for the construction of TSF3 (TC3) is to assure, not only the continuity of the 

operations but also to accommodate the operations plan. The contractor is required to propose a 

reasonable time frame for the execution of the works. 

 

6. Pre- Eligibility  

 

The suppliers are required to submit with the tender documents showing evidence of: 

 Contractor’s License to Execute Constructions Works as per Legislation registered at Ministry 

of Public Works or ALVÁRA of Class 7th; 

 Commercial License to perform commercial activities as per the Legislation; 

 Evidence and Proven Capacity to perform bulk earthworks or similar projects with 

experience of minimum 5 years; 

 Evidence and Proven available resources (machineries and equipment’s) and technical 

expertise to perform the works in acceptable period of time; 

 Evidence and Proven Financial capacity to perform the project according ICVL Terms; Annual 

Financial Reports and other Financial Documents can be submitted to facilitate the analysis 

of the financial capacity; 

 Capability to employ local work force for non-expertise functions or tasks during 

construction as per Mozambican legislation;  

 Profit making of 2 (two) years in the last 5 (five) years; 

 A Bid in a form of Joint Venture (JV or Consortium) is acceptable and the requirements would 

be evaluated as one; and 

 All other supporting documents to sustain technical and financial capability is recommended. 

 

7. Drawings Numbering  

 

 13615274 – 000: LAYOUT WITH BACKGROUND 

 13615274 – 001: LAYOUT  

 13615274 – 002: GENERAL ARRANGEMENT 



 

 
 

 

 13615274 – 003: EARTHWORKS SETTING OUT COORDINATES 

 13615274 – 004: EARTHWORKS DETAILS 

 13615274 – 005: DRAINAGE DETAILS 

 13615274 – 006: ALTERNATIVE EARTHWORKS DETAILS 

 13615274 – 007: DEACANT INTAKE DETAILS 

 13615274 – 008: TAILINGS DELIVERY PIPELINE GENERAL ARRANGEMENT 

 13615274 – 009: TAILINGS DELIVERY PIPELINE DETAILS 

 

8. Annexures 

 

Annexure 1  :  Specifications  

Annexure 2  :  Bill of Quantities  

Annexure 3  :  Drawings  
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A. CORE GENERAL CONDITIONS 

1. INTERPRETATION 

1.1 In this Contract, unless the contrary intention appears: 

“Affiliated Entity” means, in relation to a Party, a subsidiary or a holding company or 

any other subsidiary of that holding company. A company is a “subsidiary” of another 

company, its “holding company”, if that other company:  

(a) holds a majority of the voting rights in it, or  

(b) is a member or shareholder of it and has the right to appoint or remove a majority 

of its board of directors, or  

(c) is a member or shareholder of it and controls alone, pursuant to an agreement 

with other members or shareholders, a majority of the voting rights in it, or 

(d) if it is a subsidiary of a company that is itself a subsidiary of that other company.  

"Affected Party" means the Party which is prevented from performing its obligations by a 

Force Majeure Event. 

"Agreement" means the form of agreement evidencing the Contract. 

"Agreement Schedule" means the schedule of that name to the Agreement. 

"Ambiguity" means any discrepancy, omission or any conflicting, inconsistent, erroneous 

or ambiguous term in this Contract. 

"Approved Programme" is defined in Sub-clause 41.5. 

"Bribery" has the meaning given in Sub-clause 18.1. 

"Certificate" means any certificate issued under this Contract. 

"Certificate of Final Completion" means a certificate issued pursuant to Clause 48. 

"Certificate of Partial Completion" means a certificate certifying Completion of a 

Separable Part of the Works in accordance with Sub-clause 47.1(c) which specifies: 

(a) any matters, omissions or defects in the Works that the Contractor must make 

good and the date by which the Contractor must do so (but if no date is specified, 

the Contractor must make good any such matters, omissions or defects as soon 

as is practicable); and 

(b) the date of Completion for the Separable Part of the Works. 

"Certificate of Practical Completion" means a certificate issued certifying Practical 

Completion of the Works pursuant to this Contract specifying: 

(a) the date of Completion; and 
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(b) any matters, omissions or defects in the Works that the Contractor must make 

good and the date by which the Contractor must do so (but if no date is specified, 

the Contractor must make good any such matters, omissions or defects as soon 

as is practicable). 

"Certificate of Take Over" means a certificate issued pursuant to Clause 46 which 

specifies: 

(a) the date of take-over of the Works; and 

(b) any matters, omissions or defects in the Works which the Contractor must 

Complete or make good and the date by which the Contractor must do so (but if 

no date is specified, the Contractor must Complete or make good any such 

matters, omissions or defects as soon as is practicable). 

“Civil Code” means the Civil Code approved by Decree Law 47.344 and in force in the 

Republic of Mozambique, as amended, re-enacted or substituted from time to time.  

“Civil Procedure Code” means the Civil Procedure Code approved by Decree Law 

44.129 and in force in the Republic of Mozambique, as may be amended, re-enacted or 

substituted from time to time.  

"Claim" means any judicial or extra-judicial action, suit, proceeding or demand of any kind 

whatsoever (including by or against any or all of the Company, and End User or their 

Personnel by the Contractor, the Contractor Personnel or any third party). 

"Commencement Date" has the meaning given in the Agreement Schedule. 

"Communications" means all notices, notifications, invoices, certificates, approvals, 

appointments of representatives, consents, statements, reports, authorisations, 

ratifications, delegations, Claims and other communications. 

"Company" has the meaning given in the Agreement, and includes its successors and 

assigns. 

"Company Representative" means the person for the time being appointed in writing by 

the Company to represent the Company for the purposes of the Contract. 

"Company Rules" means the Company's rules, requirements, policies and standards as 

obtainable from the Company, or otherwise notified by the Company from time to time, 

including but not limited to the HSEC Requirements and “The Professional Ethics of 

ICVL". 

"Company’s Insurance Policies" means insurance against loss, damage or destruction 

of the Works on Site, and, whilst on or adjacent to the Site, materials and Goods to be 

incorporated into the works.  Such insurance will name the Company, the Contractor and 

the Sub-contractors as insured Persons for their respective rights and interests in relation 

to the Works on Site. 

"Company's Personal Information" means the Personal Information that the Company 

transfers to the Contractor from time to time in connection with the Contract. 

"Complete", "Completed" and "Completion" mean that: 

(a) the performance of the Works or Separable Part of the Works has been 

completed (other than maintenance obligations); 
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(b) any tests which are required by the Contract have been passed by the Engineer; 

and 

(c) in the opinion of the Engineer, the Works or Separable Part of the Works are 

capable of being used for their intended purposes, notwithstanding that minor 

defects and minor omissions may still remain to be remedied by the Contractor 

but without limiting any of the Contractor's obligations; 

and, where consistent with the context in which used, may refer to Practical Completion 

and Final Completion without prejudice to the specific requirements and conditions 

applicable to these terms. 

"Completion Date" means the relevant date or dates as set out in Item 13 of the 

Agreement Schedule as amended pursuant to these General Conditions. 

"Completion Longstop Date" means the relevant longstop date for Completion of the 

Works or a Separable Part of the Works as set out in the Agreement Schedule. 

"Confidential Information" has the meaning given in Sub-clause 12.1. 

"Consequences of Termination Provisions" means Clauses 53 and 54. 

“Consequential Loss" means any exemplary, punitive, aggravated or nominal damages 

and any other losses of a kind which would not have been, when considered objectively, a 

reasonably possible result of the particular breach. 

"Contract" has the meaning given in Sub-clause 1.3. 

"Contract IP" means all Intellectual Property Rights (present or future) created, 

discovered or coming into existence in connection with the performance of the Contract 

(including all Intellectual Property Rights in anything developed by the Contractor in 

performance of the Contract). 

"Contract Objectives" means the objectives for which the Contract is executed, as may 

be described in the Contract Specification.  

"Contract Price" is the contract price summarised in Item 9 of the Agreement Schedule 

and further particularised in Schedule A, and any modification thereof in accordance with 

the Contract. 

"Contract Specification" means the document specified in Item 6 of the Agreement 

Schedule as amended by any Variation. 

"Contractor" means the Person referred to as the Contractor in the Agreement and 

includes its successors and permitted assigns. 

"Contractor IP" means the Contractor's Intellectual Property Rights incorporated in 

anything supplied under the Contract and that: 

(a) are in existence at the Date of Agreement; or 

(b) come into existence after the Date of Agreement otherwise than in connection 

with the Contract. 

"Contractor’s Insurance Policies" means the Contractor's insurance policies specified in 

Item 17 of the Agreement Schedule. 
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"Contractor Representative" means the Person specified in Item 2 of the Agreement 

Schedule or such other entity from time to time substituted in accordance with Sub-

clause 3.1. 

"Correct Invoice" means an invoice which satisfies the requirements of Sub-clause 14.4 

and the requirements of the Law applicable from time to time. 

"Country" means the country in which the Site is located, as identified in the Agreement. 

"Customs Duties" means any Tax, fee or tariff including any bond or guarantee in 

addition to or in lieu of such Tax, fee or tariff that is imposed, claimed, levied, assessed by 

or payable to any Government Agency in relation to the import or export of any goods. 

"Date of Agreement" means the date specified in Item 1 of the Agreement Schedule.  

"Deducted Amount" means an amount the Company is required by Law to withhold or 

deduct from an amount payable under the Contract, including but not limited to 

withholding Taxes. 

"Default Notice" means a written notice specifying the breach alleged and requiring the 

other Party to remedy the breach. 

"Defects Liability Period" means, in respect of any part of the Works, the period of three 

hundred and sixty-five (365) days following: 

(a) the relevant Certificate of Takeover; or 

(b) if no Certificate of Takeover is issued in respect of that part of the Works, the 

relevant Certificate of Partial Completion; or 

(c) if no Certificate of Partial Completion is issued in respect of that part of the Works, 

the Certificate of Practical Completion, 

and, in relation to any replacement or rectification of any part of the Works or completion 

of any omission, the Defects Liability Period will be extended for further three hundred 

and sixty-five (365) days from the date of replacement or completion of rectification Works 

or omitted Works (as the case may be). 

"Delay Event" means an event listed in Clause 50.1.  

"Delegate" means a Person to whom the Engineer has delegated any of its powers, 

duties, discretions or authorities in accordance with Sub-clause 3.2(c). 

"Direction" means any decision, demand, determination, direction, instruction, order, 

request or requirement of the Engineer made to the Contractor under the Contract. 

"Dispute" means any dispute, conflict, question or difference of opinion between the 

Parties concerning or arising out of or in connection with the Contract. 

"Documentation" means documentation, plans, designs, Drawings, calculations, 

engineering information, data, specifications, sketches, notes, samples, reports, maps, 

accounts, operating manuals, training materials and any other material specified in the 

Contract (and whether embodied in tangible or electronic form). 

"Drawings" means the drawings required for the Contractor's performance of the Works 

and includes drawings supplied to the Contractor by the Engineer. 

"EFT" means electronic funds transfer. 
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"End User" means any member of the ICVL Group having an interest in the subject 

matter of the Contract including the use and enjoyment of such subject matter. 

"Engineer" means the entity or person identified as the Engineer in Item 3 of the 

Agreement Schedule and may refer to the Company Representative or such other entity 

or person from time to time substituted in accordance with Sub-clause 3.1. 

"Force Majeure Event" means the occurrence after the Date of Agreement of: 

(a) war, civil war, armed conflict or terrorism; 

(b) nuclear, chemical or biological contamination unless the source or the cause of 

the contamination is the result of the conduct of the Affected Party or its 

Personnel; 

(c) riot, commotion, disorder, strike or lockout by persons other than the Affected 

Party or its Personnel; or 

(d) natural catastrophes such as earthquake, hurricane, typhoon or volcanic activity; 

that is unforeseeable, unavoidable and insurmountable and that directly causes the 

Affected Party to be unable to comply with all or a material part of its obligations under 

this Contract. 

"Funders" means the Persons from which the funding for the Project may be obtained. 

"General Conditions" means these general conditions. 

"Goods" means the materials, supplies, plant, equipment, spare parts and other things 

intended to form or forming part of the Works. 

"Government Agency" means any government (including any national, state, provincial, 

district, territorial, regional or local government) or governmental, semi-governmental, 

administrative, municipal, fiscal or judicial body, department, commission, authority, 

tribunal, board, agency or entity, any public administration body which undertakes 

administrative functions (including bodies of public institutes, state-owned corporations 

and parastatal corporations, public associations and public foundations when undertaking 

administrative functions), concessionaires of State assets when exercising their powers of 

authority and the Bank of Mozambique when acting in its capacity as the Central Bank of 

Mozambique. 

"Guarantor" has the meaning given in the Agreement Schedule. 

"HSEC" means health, safety, environment and community. 

"HSEC Requirements" means the Company’s HSEC related requirements, systems, 

standards, policies, management plans, programmes, licences, rules and procedures, 

including those set out in Appendix C. 

"ICC Arbitration Rules" means the Rules of Arbitration of the International Chamber of 

Commerce in Paris. 

"ICVL Group" means International Coal Ventures (Private) LTD (“ICVL”), with its 
Registered Office at 20

th
 Floor, SCOPE Minar (Core 2), Laxmi Nagar District Centre, 

Delhi – 110092, India, and including:  

(a) Steel Authority of India Ltd (SAIL), Rashtriya Ispat Nigam Limited (RINL) and 
NTPC Limited (NTCP); 
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(b) any Affiliated Entity of ICVL, SAIL, RINL or NTPC; 

(c) any unincorporated joint venture in which ICVL or any Affiliated Entity of ICVL has 
a controlling interest or a participating interest of not less than 50%; 

(d) any company, body corporate or unincorporated joint venture managed by ICVL 
or any Affiliated Entity of ICVL; and 

(e) such other entities as the Parties agree in writing. 

 
"ICVL IP" means the Intellectual Property Rights of the Company or any member of the 
ICVL Group (as the case requires) which:  

(a) are in existence at the Commencement Date; or 

(b) come into existence after the Commencement Date otherwise than in connection 
with the Contract. 

"Illegal Information Brokering" means the practice by which certain parties approach 

contractors, sub-contractors, vendors and other suppliers, and offer confidential 

information or illicit influence in order to obtain business through corruption of competitive 

bidding processes or any other practice that infringes the US Foreign Corrupt Practices 

Act, the UK Bribery Act 2010, the Mozambique Anti-Corruption Law (Law 6/2004) or other 

similar applicable Laws. 

"Indirect Transaction Taxes" means any value added Tax, goods and services Tax, or 

any similar or analogous Tax including without limit sales Tax, use or 

consumption/harmonised Tax, imposed, claimed, levied or assessed by, or payable to, 

any Government Agency, but does not include any related penalty, fine or interest 

thereon. 

"Insolvency Event" means the Contractor: 

(a) stops or suspends, or threatens to stop or suspend, payment of all or a class of its 

debts; 

(b) becomes insolvent or bankrupt; 

(c) has a receiving order made against it, or compounds with its creditors; 

(d) is placed under judicial or administrative management or carries on its business 

under a receiver, trustee, administrator, liquidator, provisional liquidator or 

administrator for the benefit of its creditors or any of them, or any step preliminary 

to the appointment of a receiver, trustee, administrator, liquidator, provisional 

liquidator or administrator is taken; 

(e) if it is a company, is wound up (not being a members' voluntary winding up for the 

purpose of amalgamation or reconstruction); 

(f) has an application or order made, proceedings commenced, a resolution passed 

or proposed in a notice of meeting, an application to a court made or other steps 

taken against or in respect of it for its winding up or dissolution or for it to enter 

into an arrangement, compromise or composition with or assignment for the 

benefit of any of its creditors; 

(g) if it is a partnership, ceases to have all the partners comprising the partnership as 

at the Date of Agreement;  
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(h) if it is an individual, commits an act of bankruptcy or makes a compromise or 

composition with or assignment of his property in favour of creditors; or 

(i) suffers any event analogous to the events set out in paragraphs (a)-(h) above. 

"Intellectual Property Rights" means all industrial and intellectual property rights 

whether protectable by statute, international treaty or convention, at common law or in 

equity, including all copyright, industrial property rights and similar or related rights which 

may subsist in works or any subject matter, rights in relation to inventions (including all 

patents and patent applications), trade secrets and know-how, rights in relation to designs 

(whether or not registerable), rights in relation to registered or unregistered trademarks, 

circuit layout designs and rights in relation to circuit layouts. 

"Joint Venture" means an unincorporated joint venture on behalf of which the Company 

is a party to this Contract as agent. 

"Joint Venturer" means a party to a Joint Venture. 

"Key Duties" means duties, responsibilities and roles to be performed by the Key 

Persons as set out in Schedule E. 

"Key Persons" means the Personnel identified in Schedule E as replaced in accordance 

with Clause 39. 

"Law" means any rule issued by a Government Agency, including without limitation, law, 

decree-law, order, resolutions, notices, Court rules and judgements and any other Court 

decisions which are binding, treaties and international agreements, any subordinate 

legislation or other document enforceable under any law, statute, regulation, rule or 

subordinate legislation at a district, provincial or national level, and includes the 

modification or re-enactment of it, which affects or is applicable to the Services and/or 

relates to a Party’s rights and obligations under the Contract.  

"Liabilities" means damages, Claims, demands, losses, liabilities, liquidated sums, 

charges, costs and expenses of any kind whatsoever or howsoever arising. 

"Monthly Report" means the monthly report required by Appendix E.  

"Nominated Sub-contractor" means any Person nominated by the Engineer for a Sub-

contract in accordance with Sub-clause 6.2 and "Nominated Sub-contract" means the 

agreement between the Nominated Sub-contractor and the Contractor. 

"Party" means a party to the Contract. 

"Person" means a firm or body corporate or unincorporated, a collective person, as well 

as a natural person. 

"Personal Information" means information relating to an individual, as more specifically 

described in applicable Laws. 

"Personnel" means: 

(a) in relation to the Contractor, any of its employees, Sub-contractors (including Sub-

contractors’ Personnel), agents and representatives involved either directly or 

indirectly in the performance of the Contract; 



 - 11 - 

 

 

ICVL GC CONSTRUCTION FIXED PRICE –(Mar 2015) - ENGLISH 

(b) in relation to the Company, Joint Venturers (if applicable), members of the ICVL 

Group and End Users, any of their past or present officers, employees, agents or 

representatives; and 

(c) in relation to a Sub-contractor, any of its employees, Sub-contractors (including 

Sub-contractor's Personnel), agents or representatives involved either directly or 

indirectly in the performance of the Sub-contract. 

"Plant and Equipment" means the items listed in Schedule F and all other machinery, 

plant, equipment, tools, consumables, temporary buildings, appliances, scaffolding, 

formwork and other items of a similar nature used for or in relation to the performance or 

maintenance of the Works or the Temporary Works but does not include Goods. 

“Practical Completion” is that stage in the carrying out and completion of the Works 

when: 

(a) The Works are complete except for minor defects: 

i. which do not prevent the Works from being considered concluded for their stated 
purpose;  

ii. which the Company determines the Contractor has reasonable grounds for not 
promptly rectifying; and 

iii. The rectification of which will not prejudice the convenient use of the Works;  

(b) Commissioning of the Works has been completed in accordance with this 

Contract; 

(c) Acceptance Tests, as required by the Contract Specifications to be carried out 

and passed before the Works reach practical completion have been carried out 

and passed; 

(d) Documents and other deliverables required under Sub-clause 47.2 and the 

Contract Specifications have been supplied; and 

(e) Any other matter required under the Contract to be satisfied prior to practical 

completion being reached, has been satisfied. 

"Prime Cost Item" means an item identified as such in Schedule A, which is separately 

costed and for which the Contractor has included overheads, administration, installation 

and supervision costs and profit separately in the Contract Price. 

"Process" or "Processing" means collecting, holding, using, transferring, destroying and 

any other dealing. 

"Programme" means a document showing the dates by which the various portions of the 

Works are to be performed. 

"Progress Certificate" means a certificate issued by the Engineer in response to a 

Progress Claim in accordance with Sub-clause 14.2. 

"Progress Claim" means a claim submitted by the Contractor in accordance with Sub-

clause 14.2. 

"Project" has the meaning given in the Agreement. 

"Representatives" means the Company Representative and the Contractor 

Representative, and "Representative" means either of them as the context requires. 
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"Security" means the banker's undertaking provided and the retention money held 

pursuant to Clause 56, and any other security furnished by the Contractor to the 

Company to ensure the Contractor’s due and proper performance of the Contract. 

"Separable Part of the Works" means a part of the Works (if any) referred to as such in 

Item 13 of the Agreement Schedule and further defined in the Contract Specification. 

"Site" means the location specified in Item 12 of the Agreement Schedule.  

“Special Conditions” means the Special Conditions of Contract, if any, which are 

incorporated into this Contract and which delete, amend or add to the clauses of these 

General Conditions.  

"Standards" means international standards and codes of practice or other applicable 

standards and codes of practice expressly specified elsewhere in the Contract. 

"Sub-contract" means any agreement, arrangement or understanding between the 

Contractor and any Person, as well as any lower tier sub-contract whether or not in 

writing, to perform all or any part of the Contractor's obligations under the Contract on 

behalf of the Contractor including any supplier. 

"Sub-contractor" means any Person engaged under a Sub-contract, and includes a 

Nominated Sub-contractor, and, where the context requires, also includes the Sub-

contractor's Personnel, consultants and invitees. 

"Tax" or "Taxes" means, unless the contrary intention is expressed, any and all taxes, 

including, without limitation, Indirect Transaction Taxes, Customs Duties, excise duty, 

stamp duty, documentary taxes, corporation and personal taxes, taxes on import/export, 

payroll, property, real property, real property transfer, municipal property, interest 

equalisation, business, occupation, industry, turnover, income, capital, profits, gains, 

gross receipts, inheritance, gifts, motor vehicles and fuel, public notarial fees, national 

reconstruction tax or other taxes, fees, withholdings, imposts, levies, duties, tariffs or 

other charges of any nature, together with any penalties, fines or interest or similar 

additions, imposed, levied or assessed by any Government Agency or otherwise payable. 

"Tax Invoice" means an invoice or other equivalent document, (including without 

limitation a credit note, sale note or debit note) clearly identifying the amount of Indirect 

Transaction Taxes payable, in a form which is valid under the applicable Laws of the 

jurisdiction where the Indirect Transaction Taxes or other applicable tax are imposed, 

claimed, levied or assessed, which serves as an accounting document for the Company. 

"Tax Laws" means all of the Laws, rules, treaties, conventions, requirements and 

procedures of the relevant jurisdiction where Tax and Indirect Transaction Taxes are 

imposed, claimed, levied or assessed. 

"Temporary Works" means the work of a nature which is required to be performed on the 

Site in order to enable the Works to be undertaken, but does not include Plant and 

Equipment or Goods. 

"Term" or “Term of the Contract” means the period commencing on the 

Commencement Date and ending on the earlier of: 

(a) the date that all obligations under the Contract have been performed, including 

with respect to any defects; or 

(b) the date the Contract is terminated. 
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"Termination Value" means the monetary value of the relevant part of the Works 

performed, to be determined by the Engineer having regard to Schedule A.  In no 

circumstances shall the Termination Value exceed the Contract Price. 

"Trade Warranties" means the trade warranties, including warranties against defects and 

warranties of fitness for purpose, provided by the Sub-contractors specified in the 

Agreement Schedule and any and all usual and customary trade warranties from the 

other Sub-contractors. 

“UNCITRAL Arbitration Rules” means the Arbitration Rules of the United Nations 

Commission on International Trade Law in force at the date of this Contract. 

"Variation" means a direction by the Engineer to alter, amend, omit (including to procure 

the omitted items from another contractor), reduce, add to or otherwise vary any of the 

Contractor's obligations to perform the Works under the Contract. 

"Variation Notice" means a formal written document of Variation to be signed by the 

Company and the Contractor stating the Variation directed by the Engineer and the 

adjustments (if any) in the Contract Price and/or the Completion Date. 

"Working Day" means any day which is not a Saturday, a Sunday or a national public 

holiday in the Country or a public holiday at the Site. 

"Works" means all things to be performed by the Contractor in accordance with the 

Contract including all things required by the Contract Specification (as amended or varied 

in accordance with the Contract) and any Goods, ancillary works or services that can 

reasonably be expected to be provided in conjunction with the requirements of the 

Contract Specification. 

"Works Item" means any part of the Works, the Plant and Equipment, the Temporary 

Works and the Goods. 

1.2 The following rules apply unless the context requires otherwise. 

(a) The singular includes the plural and the converse also applies. 

(b) A gender includes all genders. 

(c) If a word or phrase is defined, its other grammatical forms have a corresponding 

meaning. 

(d) The meaning of general words is not limited by specific examples introduced by 

"including" or "for example". 

(e) Unless otherwise provided, any number of days prescribed shall be determined by 

excluding the first and including the last day or, where the last day falls on a day 

that is not a Working Day, the next succeeding Working Day. 

(f) A reference to days (other than a reference to Working Days), months, or years, 

shall be a reference to calendar days, months or years, as the case may be. 

(g) A reference to a Person or a Party includes a reference to that Person's or Party's 

executors, administrators, successors, substitutes (including Persons taking by 

way of novation) and permitted assigns. 

(h) A reference to a Clause or Sub-clause or Annexure is a reference to a clause or 

sub-clause of, or an annexure to, these General Conditions. 
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(i) A reference to a Schedule or Appendix is a reference to a schedule or appendix to 

the Contract. 

(j) A reference to a Law includes a modification or re-enactment of it, a legislative 

provision substituted for it and a regulation or statutory instrument issued under it. 

(k) A reference to "use" in the context of dealing with Intellectual Property Rights 

includes using, keeping, exploiting, copying, adapting, creating derivative works, 

developing, modifying, disclosing and communicating.  

(l) A reference to conduct includes, without limitation, an omission, statement or 

undertaking, whether or not in writing. 

(m) All references to monetary amounts shall be amounts in the currency specified in 

the Agreement Schedule unless expressly stated otherwise. 

(n) Headings are for convenience only, and do not affect interpretation. 

(o) Nothing in this Contract is to be interpreted against a Party on the ground that the 

Party put forward the Contract or the relevant part of it. 

(p) Nothing in this Contract shall entitle a Party to recover twice in respect of the 

same loss. 

1.3 The Contract consists of the following documents only: 

(a) the Agreement (including the Agreement Schedule); 

(b) the Special Conditions, if any, that the Parties have agreed; 

(c) the General Conditions; 

(d) the Contract Specification; 

(e) Annexures; 

(f) Drawings (if any); 

(g) Schedules (as nominated in Item 7 of the Agreement Schedule); 

(h) Appendices (as nominated in Item 8 of the Agreement Schedule); and 

(i) the Approved Programme,  

(collectively referred to as the "Contract"). 

1.4 The Contractor will have no entitlement to any extension of time or any increase to the 

Contract Price or any other compensation of any kind for any event unless such 

entitlement is expressly provided for under this Contract. 

1.5 Subject to any express provisions of this Contract to the contrary, the obligations of each 

Party are to be performed at that Party's own cost and expense. 

1.6 Subject to Sub-clause 1.8, the priority of the documents shall, for the purposes of 

interpretation, be in accordance with the sequence in Sub-clause 1.3. 

1.7 The Contractor must promptly provide written notification to the Engineer if the Contractor 

discovers any Ambiguity.  If the Engineer considers there is an Ambiguity in the Contract, 
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the Engineer shall direct the Contractor regarding the interpretation of the Ambiguity 

which the Contractor must follow. 

1.8 If two or more documents contain, or a Party to the Contract contends that the documents 

contain, different standards or requirements, then the higher standard or more onerous 

requirement will apply. 

1.9 Where the Contractor is required to provide information under the Contract, such 

information must be provided in writing and delivered in full to the Engineer. 

2. JOINT VENTURE 

2.1 If the Contract specifies that the Company enters into and is a Party to the Contract for 

and on behalf of Joint Venturers under a Joint Venture, then the following paragraphs 

apply: 

(a) The obligations and Liabilities of the Joint Venturers under the Contract are 

several only (and not joint or joint and several), in accordance with the Joint 

Venturer's respective percentage interest from time to time in the Joint Venture. 

(b) The rights and remedies in and under the Contract may be exercised by the 

Company for and on behalf of the Joint Venturers. 

(c) For all purposes under or in connection with the Contract, the Contractor must 

deal only with the Company. 

(d) The Company will not be liable for the failure of the Joint Venturers (or any one or 

more of them) to perform its or their obligations under the Contract. 

3. REPRESENTATIVES 

3.1 Representatives 

(a) Each Party must appoint a Representative with full authority to act on its behalf for 

all purposes of this Contract, except amendment of the terms and conditions of 

the Contract. 

(b) Matters within the knowledge of a Party's Representative are deemed to be within 

the knowledge of that Party. 

(c) Communications with a Party's Representative will be deemed to have been given 

or made by that Party. 

(d) The Contractor must not replace its Representative without the written approval of 

the Company Representative. 

(e) The Company may replace its Representative on giving written notice to the 

Contractor.   

 

3.2 Engineer 

(a) The Company will appoint an Engineer with full authority to act on behalf of the 

Company to administer the Contract and to carry out the functions assigned to 

him in the Contract.  
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(b) The Engineer is appointed by, and is entitled to act in the best interests of, the 

Company. 

(c) The Engineer may delegate any of its powers, duties, discretions or authorities to 

another Person ("Delegate") by written notice to the Contractor and the Company. 

(d) The Company may replace the Engineer on giving written notice to the Contractor.   

3.3 All Directions and permissions given on behalf of the Company, unless otherwise 

expressly provided, may be given by the Company’s Representative or by the Engineer, 

as the context of the Contractual provision requires. Directions or permissions given to the 

Contractor by any other Person will not bind the Company unless expressly ratified by the 

Company in writing. 

4. APPROVALS 

Notwithstanding any other provision of this Contract, no review, approval, consent, 

permission or Certificate given or undertaken by the Engineer or the Company will 

diminish or relieve the Contractor from any of his obligations or responsibilities under this 

Contract, except as otherwise provided. 

5. CONTRACTOR'S OBLIGATIONS 

5.1 The Contractor must comply with all of its obligations under this Contract including any 

requirements set out in the Schedules, Appendices, Annexures and other Contract 

documents. 

5.2 Save where it is expressly stated in this Contract that something will be provided by the 

Company, the Contractor must provide everything necessary for the proper performance 

of the Contract. 

5.3 The Contractor must comply and ensure that each of its Personnel comply with the 

following where applicable: 

(a) all Laws and Government Agency requirements; 

(b) all customs and practices of any countries to be visited for the purposes of the 

performance of the Contract; 

(c) the Company Rules; 

(d) the HSEC Requirements; 

(e) the Directions of the Engineer or its Delegate; 

(f) all permits, authorisations, approvals and licences; and 

(g) all applicable Standards. 

5.4 The Contractor must obtain and maintain all permits, licences, registrations and approvals 

(together “approvals”) related to the performance of this Contract and give all notices 

required to be obtained or given by Law or any Government Agency for the performance 

of this Contract, and will be responsible for any penalties, fines, charges or other levies or 

costs that may arise if such approvals are not obtained or maintained, save for any or 

notices that are expressly designated as the responsibility of the Company in the Contract 

Specification. 
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5.5 The Contractor shall attend meetings with the Company and the Company’s Personnel 

and nominated consultants, whenever necessary and when requested by the Company. 

5.6 If required by the Company at any time, the Contractor must, within 20 Working Days of 

the Company's request, provide to the Company a parent company guarantee in the form 

set out in Annexure D, duly executed by the Guarantor. Notwithstanding any other 

provision of this Contract, the Company is not obliged to pay the Contractor any amount 

until the Contractor has complied with this Clause 5.5. 

6. ASSIGNMENT AND SUB-CONTRACTING 

6.1 Assignment 

(a) The Company may assign the Contract or propose that it be substituted by 

novation, on giving prior written notice to the Contractor. By signing this Contract 

the Contractor is deemed to consent to any such assignment of the Contract in 

terms of article 424.2 of the Civil Code. 

(b) The Contractor must, within 10 Working Days of a request from the Company to 

do so, enter into a deed of novation in the form set out in Annexure C and deliver 

the same to the Company duly executed.  The Parties acknowledge that damages 

will not be an adequate remedy for breach of this Sub-clause 6.1(b). 

(c) The Contractor may not assign or novate the Contract or any part thereof except 

with the prior written consent of the Company. The Company may, in the 

Company's absolute discretion, refuse to consent or approve without giving 

reasons or may give that consent or approval on whatever terms and conditions 

the Company may think appropriate. 

6.2 Sub-contracting 

(a) The Contractor must not Sub-contract the performance of the Contract or any part 

thereof without the prior written consent of the Company (not to be unreasonably 

withheld). 

(b) If the Contractor has not paid amounts claimed by any of its Sub-contractors and 

the Engineer reasonably considers that there is a risk that the Sub-contractor may 

suspend performance of its Sub-contract for non-payment, the Company may pay 

the Sub-contractor's claim on behalf of the Contractor and set-off the sum against 

sums due to the Contractor.  The Contractor must include in all Sub-contracts an 

obligation on the Sub-contractor to give notice to the Engineer before suspending 

or terminating the Sub-contract for non-payment.  

(c) The Engineer may nominate Persons as Sub-contractors before or after the 

Commencement Date. 

(d) The Contractor may make objections in writing against acceptance of a 

Nominated Sub-contractor.  Such objections must be made within 10 Working 

Days or within such further time as is approved by the Engineer after the giving of 

the nomination in writing to the Contractor, failing which the right to object will be 

deemed to have been waived by the Contractor. 

(e) If the Contractor objects to a nomination, the Engineer may make a further 

nomination. 

(f) The Contractor is required to Sub-contract in accordance with the Engineer's 

nominations unless the Engineer: 
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(i) considers that the Contractor's objections made under Sub-clause 6.2(d) 

are reasonable; or 

(ii) determines that a Nominated Sub-contractor has refused to enter into a 

Sub-contract on terms acceptable to the Engineer. 

6.3 Responsibility 

(a) No Sub-contract (including Nominated Sub-contracts) or assignment (whether 

with or without the consent of the Engineer or the Company) will in any way 

relieve the Contractor from responsibility for the performance of the Contract. 

(b) Acts of the Contractor shall be deemed to include acts of the Contractor's 

Personnel and the Contractor's obligations shall include the obligation to procure 

compliance by the Contractor's Personnel with such obligation. 

7. INFORMATION PROVIDED BY THE COMPANY 

Unless the Engineer notifies the Contractor otherwise in writing, any information provided 

by or on behalf of the Company or the Engineer to the Contractor is not guaranteed as to 

accuracy, sufficiency or otherwise and the Contractor is responsible for any reliance 

placed on the same.   

8. CONTRACTOR'S PERSONNEL 

8.1 The Contractor must supply all Personnel necessary for the proper performance of the 

Contract.  Such Personnel must be appropriately qualified, competent, experienced and 

skilled to perform the relevant part of the works or services in respect of which they are 

engaged. 

8.2 As soon as reasonably practicable after the Date of Agreement and at reasonable 

intervals thereafter, the Contractor must provide the Engineer with a detailed organisation 

chart which must show positions and reporting relationships within the Contractor's 

organisation for supervisory personnel associated with the performance of the Contract. 

8.3 The Engineer may, acting reasonably, direct the Contractor to remove a member of 

Contractor's Personnel from the performance of the Contract at any time, if in the opinion 

of the Engineer, that Personnel is lacking in appropriate skills or qualifications, engages in 

inappropriate conduct or is incompetent or negligent. The Contractor must comply with 

such Direction immediately and must promptly replace such Personnel at no extra cost to 

the Company. The Contractor must not re-assign the removed Personnel to the 

performance of the Contract at any time thereafter. 

8.4 The Contractor is responsible for obtaining and maintaining valid visas and/or work 

permits, as and if applicable, for all its expatriate Personnel, before such Personnel are 

engaged in the performance of the Contract, and for any penalties, fines, charges or other 

levies or costs that may arise in case such visas and/or work permits are not obtained or 

maintained. 

9. VARIATIONS 

9.1 The Engineer may direct the Contractor in writing to perform a Variation. The Contractor 

must comply with a Variation directed in writing and such Variation shall form part of the 

Contract. 
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(a) The Contractor may propose in writing a Variation for the approval in writing by 

the Engineer and shall comply with the Variation as approved and as directed in 

writing by the Engineer. 

9.2 Cost of Variation 

(a) To the extent that rates in Schedule A apply, they must be used by the Contractor 

to calculate the cost of a Variation, but otherwise the cost of a Variation must be 

estimated by the Contractor at the lowest reasonable and direct cost consistent 

with sound practices, actually incurred by the Contractor to comply with the 

Variation. 

(b) The Contractor shall not be entitled to claim or receive any remuneration or 

compensation in connection with the Variation other than as specified in the 

preceding Sub-clause (a). 

9.3 Variation procedure 

(a) As soon as possible, but in any event within 7 Working Days of the date on which: 

(i) a Variation is directed by the Engineer; or 

(ii) the Engineer makes a request for the Contractor to provide information 

about a proposed Variation, 

the Contractor must submit to the Engineer a statement advising of its opinion of 

the impact of the Variation on the Contract Price, the Completion Date and/or the 

operations of the Company (if any). 

(b) Within 10 Working Days of the date that a Variation is directed or the Engineer 

makes a request for information, the Contractor must submit to the Engineer a 

detailed statement of the impact of the Variation on the Contract Price and/or the 

Completion Date (if any).  The statement must be accompanied by a revised 

Programme to demonstrate any impact on the Completion Date. 

(c) If the Contractor does not comply with Sub-clause 9.3(a) or 9.3(b) by the relevant 

time limits specified in those Sub-clauses, the Contractor will be deemed to have 

agreed to perform the Variation without any extension of time or increase to the 

Contract Price. 

(d) If the Engineer approves the Contractor's statement submitted under Sub-clause 

9.3(b), the Engineer will prepare a Variation Notice. The Variation Notice shall 

accord with the Contractor's statement as approved by the Engineer, must be 

signed by the Company and the Contractor, and will be binding on the Parties. 

(e) If the Engineer does not approve the Contractor's statement submitted under Sub-

clause 9.3(b) and the Engineer and the Contractor are unable to agree upon the 

impact of the Variation on the Contract Price and/or the Completion Date, then the 

impact on the Contract Price and/or the Completion Date will be determined by 

the Engineer who shall prepare a Variation Notice.  If the Contractor does not 

agree with the Variation Notice then the matter will be deemed to be in Dispute 

and will be resolved in accordance with the provisions of Clause 21.  Any 

disagreement or Dispute hereunder will in no way relieve the Contractor of its 

obligation to comply with any Variation Notice. 
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10. PUBLICITY 

Except as required by Law or as otherwise permitted by the Contract, the Contractor may 

not make any public announcements or disclosures or place any advertisements in 

relation to the Contract or the Project without the prior written consent of the Company. 

11. PRIVACY AND DATA PROTECTION 

11.1 In addition to its obligations under Law, the Contractor agrees: 

(a) only to process the Company's Personal Information for the purposes of the 

Contract; 

(b) to put into place and maintain appropriate technical and organisational measures 

against unauthorised and/or unlawful Processing of or access, loss, destruction, 

misuse, modification, disclosure or damage to the Company's Personal 

Information; and 

(c) to take all necessary steps to ensure that its Processing of the Company's 

Personal Information will be fair and lawful and, for this purpose, the Contractor 

may reasonably enquire of the Company as to the manner in which the Company 

obtained the Company's Personal Information. 

11.2 If an individual complains to the Company that the Contractor (or any of its Personnel) 

has handled his or her Personal Information inappropriately, the Company must promptly 

give the Contractor sufficient details about the complaint to minimise any further misuse. 

11.3 If an individual complains to the Contractor that the Contractor (or any of its Personnel) 

has handled his or her Personal Information inappropriately, the Contractor must: 

(a) promptly inform the Company of the complaint; and 

(b) if the individual has consented, provide the Company with the Personal 

Information that is the subject of the complaint. 

12. CONFIDENTIALITY 

12.1 The Contractor must not and must ensure that each of its Personnel do not, without the 

express prior written consent of the Company, use (other than as is necessary for the 

performance of the Contract) or divulge to third parties: 

(a) any information relating to the Contract or the Project; 

(b) any information relating to the operations of the Company or its Personnel or an 

End User; 

(c) any matters relating to the affairs of the Company or its Personnel or an End User; 

(d) the Company's Personal Information; or 

(e) the Company's rates of wages and conditions for workmen and employees, 

(the "Confidential Information"). 

12.2 Save in respect of (d) or (e), Sub-clause 12.1 does not prevent the Contractor from using 

and disclosing information which: 
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(a) at the time of the first disclosure by the Company was already in the lawful 

possession of the Contractor in written form; 

(b) is or becomes generally available to the public otherwise than by disclosure in 

breach of the terms of this Contract; or 

(c) becomes available to the Contractor from a third person legally entitled to possess 

the information and provide it to the Contractor, if the use or disclosure accords 

with the right or permission legally granted to the Contractor by that third person.  

12.3 Sub-clause 12.1 does not prevent the Contractor from disclosing (but not using) 

information if: 

(a) such disclosure is required by Law; 

(b) the Contractor informs the Company in advance of any such disclosure; and 

(c) the Contractor attempts to restrict disclosure and distribution of the information as 

far as is permitted by Law. 

12.4 The Contractor must not take and must not permit photographs to be taken or sketches to 

be drawn of anything to be delivered under the Contract or of any part of the premises or 

operations of the Company or its Personnel or an End User except for the purpose of the 

performance of the Contract or with the express prior written consent of the Company. 

12.5 At the Company's request, the Contractor must, as soon as reasonably practicable, 

deliver up, delete or destroy all physical and electronic documents containing Confidential 

Information, including all copies and anything derived from Confidential Information. 

13. INTELLECTUAL PROPERTY 

13.1 Contractor IP 

The Contractor grants to the Company a non-exclusive, transferable, royalty free, 

irrevocable and perpetual licence to use and sub-license all Contractor IP for the 

purposes of or in connection with the business of the ICVL Group or the Project. 

13.2 Contract IP 

(a) The Contractor agrees that all Contract IP is vested in the Company and is the 

Company's property as and when created and the Contractor assigns and must 

ensure that all of its Personnel assign all their respective right, title and interest in 

and to the Contract IP (whether created before, on or after the Commencement 

Date) to the Company without any encumbrances. 

(b) On the Company's request, the Contractor must execute any further formal 

assignment or other document required to give effect to this Sub-clause 13.2. 

(c) The Contractor agrees to: 

(i) disclose to the Company all Contract IP as and when it is created; 

(ii) ensure that any Sub-contract the Contractor enters into in relation to the 

Contract contains an assignment by the Sub-contractor to the Company of 

all Intellectual Property Rights in any Contract IP created by the 

Sub-contractor and will provide a copy thereof to the Company promptly 

on execution of the same; 
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(iii) notify the Company as soon as the Contractor becomes aware of any 

suspected, threatened or actual infringement or unauthorised use of any 

Intellectual Property Rights in the Contract IP and to provide all 

reasonable assistance in relation to that infringement; and 

(iv) provide all reasonable assistance the Company may request to protect, 

perfect, enforce, defend or assert its interest in and right to use and exploit 

the Contract IP (including assisting the Company to take action against 

Persons infringing the Contract IP). 

13.3 ICVL IP 

(a) The Contractor acknowledges and agrees that the Company or any member of 

the ICVL Group (as the case requires) remains the owner of all ICVL IP. 

(b) The Company grants to the Contractor, or where the relevant ICVL IP is owned by 

a member of the ICVL Group other than the Company, the Company will procure 

the grant to the Contractor of a non-exclusive, non-transferable, revocable licence 

to use, for the sole purpose of performing the Contract: 

(i) the Contract IP and ICVL IP in the Contract and the Drawings; and 

(ii) such Contract IP and ICVL IP as the Engineer considers appropriate. 

(c) The Contractor must not challenge the validity of, register or attempt to register 

any interest in or otherwise deal with the ICVL IP or the Contract IP, or allow any 

other Person to do the same. 

(d) The Contractor must not reproduce, communicate, use the ICVL IP or allow any 

other Person to do the same for any purpose other than to perform its obligations 

under the Contract 

13.4 Contractor warranty 

The Contractor warrants that: 

(a) the Contractor has the right to grant to the Company the licence under Sub-clause 

13.1;  

(b) the Contractor has the right to assign all Contract IP to the Company without any 

encumbrances and in accordance with Sub-clause 13.2; and 

(c) to the extent that it uses or proposes to use the Intellectual Property Rights of any 

third party in the performance of the Contract, or to the extent the Company or its 

Personnel will use or might propose to use the Intellectual Property Rights of any 

third party in the use and enjoyment of anything supplied under the Contract it has 

obtained, or will obtain at no further cost to the Company, from the relevant third 

party all necessary licences and consents to use, or assignments of, such 

Intellectual Property Rights and will licence or procure the licence of the same to 

the Company. 

13.5 Indemnity 

(a) Without limiting Clause 24, the Contractor indemnifies the Company and its 

Personnel and must keep them indemnified in respect of any Liabilities incurred or 

sustained by the Company or its Personnel resulting from any actual or alleged 
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infringement of any Intellectual Property Rights of any third party arising out of or 

caused by: 

(i) the performance of the Contract by the Contractor; or 

(ii) the performance, operations, use or enjoyment of anything supplied by the 

Contractor under the Contract, 

provided that this indemnity will not extend to any actual or alleged infringement or 

violation resulting from the use of the Contractor IP in breach of the licence 

granted under Sub-clause 13.1. 

(b) The Contractor must notify the Company immediately if the Contractor becomes 

aware of a Claim being threatened or made against the Company or any of its 

Personnel in relation to any of the matters covered by the indemnity in Sub-clause 

13.5(a). 

(c) The Company may require the Contractor, at the Contractor's costs, to conduct 

any litigation in the Company's or its Personnel's name that may arise from a 

Claim referred to in Sub-clause 13.5(b) and all negotiations for settlement of that 

Claim. The Contractor must not make any settlement or consent to any judgment, 

order or verdict against the Company or any of its Personnel without the 

Company's prior written consent. 

13.6 Procurement of Intellectual Property Rights 

(a) If the Company or its Personnel are prevented from using anything supplied under 

the Contract as a result of any Claim in relation to an infringement of Intellectual 

Property Rights, the Contractor must take all reasonable steps to procure for the 

Company and its Personnel the right to (as the case requires) operate or use the 

supplied works, services, goods, Documentation or the relevant part thereof for 

the purpose for which it was intended. 

(b) If the Contractor cannot procure the rights referred to in Sub-clause 13.6(a) within 

a reasonable time (but not exceeding 15 Working Days unless the Engineer 

otherwise agrees), it must notify the Engineer accordingly and the Engineer may 

direct the Contractor to immediately: 

(i) alter or replace the supplied item to avoid infringement or violation of the 

Intellectual Property Rights or any of them; or 

(ii) reimburse the Company for any compensation and other moneys already 

paid to the Contractor and pay to the Company any costs or other 

expenses that may have been paid or incurred by the Company or its 

Personnel in connection with the supplied item. 

13.7 Moral rights 

(a) The Contractor must procure from each of the Contractor's Personnel an 

irrevocable, transferrable and unconditional consent, in favour of the Contractor 

(for the benefit of the Contractor and its customers, including the Company), 

which is legally enforceable by the Company, for the Company or any of its 

nominees to do anything in relation to any Documentation that (but for these 

consents) would otherwise infringe any moral rights or similar rights of the relevant 

Person anywhere in the world. 
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(b) Where the Company reasonably considers that the Contractor has not complied 

with Sub-clause 13.7(a), the Contractor must procure that each of the Personnel 

of the Contractor engaged in the performance of the Contract obligations do all 

such other things and execute all such documents as reasonably requested by the 

Company in order to confirm or give effect to Sub clause 13.7(a). 

13.8 Drawings, Specifications and Plans Property of Company 

Unless otherwise provided in the Contract, all plans, Drawings, specifications and other 

Documentation prepared by or on behalf of the Contractor especially for the performance 

of the Contract, or prepared or supplied by or on behalf of the Company, and all patterns 

made from those plans, Drawings and specifications are and shall remain the property of 

the Company and shall not be used by the Contractor otherwise than for the purpose of 

performing the Works under the Contract.  All such plans, Drawings and specifications 

shall be handed in good order and condition to the Company on Completion of the Works 

or upon the earlier termination (for any reason) of this Contract. 

14. PAYMENT 

14.1 Contract Price 

(a) In consideration of the good performance of the Contract, the Company must pay 

to the Contractor the Contract Price. 

(b) The Contract Price is inclusive of all expenses and costs incurred by the 

Contractor in performing the Contract, including, without limitation, Taxes, travel 

expenses, meals and accommodation. The Company shall not bear or reimburse 

any such expenses and costs except as expressly specified in Schedule A.1. 

14.2 Progress Claims 

(a) On the 15th day of each month (or where not a Working Day, the following 

Working Day) during performance of the Contract obligations, the Contractor shall 

submit to the Engineer a Progress Claim for amounts due to the Contractor in 

accordance with Schedule A: 

(i) in the form required by the Engineer; and 

(ii) supported by a Monthly Report and such information as the Engineer 

requires including the forecasted Contract Price on a monthly basis until 

completion of the Contract. 

(b) The Engineer, within 5 Working Days of receipt of a Progress Claim and all 

relevant information submitted by the Contractor pursuant to Sub-clause 14.2(a), 

shall notify the Contractor: 

(i) that it approves the Progress Claim; or 

(ii) of any part of the Progress Claim of which the Engineer does not approve 

or what additional information the Engineer may require to approve the 

Progress Claim. 

(c) The Contractor must make such amendments as the Engineer may reasonably 

require and resubmit the Progress Claim within 3 Working Days of the Engineer's 

notification under Sub-clause 14.2(b)(ii). If the Contractor fails to make such 

amendments the Engineer may make whatever changes to the claim the Engineer 

reasonably considers necessary. 
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(d) If the Engineer approves a Progress Claim (including a Progress Claim as 

amended by the Engineer under Sub-clause 14.2(c)), the Engineer will sign one 

copy of the Progress Claim and certify the value of the Progress Claim.  If the 

Engineer disputes a portion of the Progress Claim, the Engineer will sign one copy 

of the Progress Claim and certify the value of the undisputed portion. Thereafter 

the Progress Claim will be known as a Progress Certificate. 

(e) The Engineer may also issue a Progress Certificate for the value of such portion 

of a Progress Claim which was previously in Dispute or unsupported but of which 

the Engineer subsequently approves. 

(f) The Contractor will submit a Correct Invoice, in accordance with the provisions of 

Sub-clause 14.4, for the value of each Progress Certificate.  

The provisions of this Sub-clause 14.2 are subject to the payment terms set out in Item 9 of the 

Agreement Schedule. 

14.3 Payment Method 

(a) Unless otherwise agreed in writing by the Company and Contractor, all payments 

to the Contractor are made by cheque or by EFT to a bank account nominated by 

the Contractor, in the currency specified in Item 21 of the Agreement. 

(b) The Contractor is responsible for ensuring that the banking details provided to the 

Company are correct and current. Any change to the Contractor’s banking details 

must be provided to the Company 21 Working Days prior to the date required for 

the changes to come into effect. 

(c) If the Contract provides that any amounts are to be paid to the Contractor: 

(i) outside the Republic of Mozambique; or 

(ii) in a manner subject to control by any Government Agency,  

payment is conditional upon the Company receiving the necessary authorisation, 
approval, registration and consents required for the making of that payment, which 
may include but is not limited to, approval by or registration with a Government 
Agency or as required by applicable Law and proof of payment or exemption from 
any applicable tax as further detailed in Clause 15. The Contractor shall provide all 
documentation, support and assistance necessary or requested by the Company, 
the competent Government Agency for the purposes of obtaining such 
authorisation, approval, registration and/or consent.  

14.4 Invoices 

(a) Invoices must be delivered in duplicate to the Company address set out in Item 15 

of the Agreement no later than the fifth (5
th
) day following the end of the period to 

which the Works refer to. Except as otherwise agreed in writing by the Parties, the 

invoice period of the Works shall refer to a full calendar month. 

(b) Invoices must comply with the requirements for a valid Tax Invoice, must be in 

terms and in a form acceptable to the Company, and must contain the following 

information: 

(i) the Company name and tax registration number as notified by the 

Company; 

(ii) the Company address as notified by the Company;  
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(iii) the number of the Contract to which the invoice relates; 

(iv) the date that the invoice is issued; 

(v) a description of all items to which the invoice relates, including, where 

relevant, dates and locations; and 

(vi) any further verification or documentation in relation to the invoice as is 

reasonably required by the Company, including, where applicable, 

evidence of reimbursable costs claimed; 

(vii) the correct calculation of all amounts due to be paid as set out in the 

applicable Progress Certificate, including Indirect Transaction Taxes and 

retention amounts where applicable; and 

(viii) any further information stipulated in any applicable Laws (including any 

information necessary to make the invoice a Tax Invoice), or by the 

Company. 

(c) Separate invoices must be issued for: 

(vii) fees for services rendered in respect of the Works; and  

(viii) reimbursable costs and expenses as agreed under this Contract. 

14.5 Payment Terms 

The Company will make payment to the Contractor of all undisputed amounts within 30 

Working Days following the last day of the month in which the Correct Invoice is received 

by the Company.  The Company may withhold any disputed amounts.  The Company will 

notify the Contractor of its intention to withhold a disputed amount prior to the due date for 

payment under the invoice. 

14.6 Set-off 

The Company may deduct from any money due or becoming due to the Contractor all 

debts and moneys due or becoming due by the Contractor or its Personnel to the 

Company and any Taxes which the Company may be required by Law to deduct. 

14.7 Back-charges 

(a) The Company will provide the Contractor with monthly Tax Invoices for amounts 

due to the Company under the Contract.  

(b) The Company may deduct from any money due or becoming due to the 

Contractor the amount of any Tax Invoice issued under Sub-clause 14.7(a).  

Where there is no deduction as referred to above, Tax Invoices issued under Sub-

clause 14.7(a) must be paid by the Contractor within 15 Working Days. 

(c) If the Contractor disagrees with a Tax Invoice the Contractor must, within 10 

Working Days of receipt, provide the Engineer with details in writing of any 

perceived discrepancy and any supporting information that the Engineer requires 

and pay or allow the deduction of the undisputed amount.  The Engineer will then 

determine whether the disputed amount is due and issue a statement accordingly 

and a payment or deduction will be due to reflect the same. 
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14.8 Deductions 

(a) Deducted Amounts will be treated as having been paid to the Contractor when 

withheld or deducted and the Company will not be liable to pay any amount on 

account of a Deducted Amount to the Contractor. 

(b) If the Company fails to withhold or deduct a Deducted Amount, the Company may: 

(i) claim payment of an amount equal to the Deducted Amount and the 

Contractor must pay that amount to the Company within 26 Working Days 

of receiving notice of the claim, whether before or after the Contract has 

been completed; and/or 

(ii) deduct an amount equal to the Deducted Amount from any future amounts 

payable by the Company to the Contractor. 

(c) Where the failure to withhold or deduct a Deducted Amount arises as a result of 

any act, omission or oversight of the Contractor, the Deducted Amount will include 

any fines, penalties or interest payable by the Company in respect of the 

Deducted Amount. 

15. TAXES 

15.1 All amounts payable under or in connection with this Contract (including any amount by 

way of reimbursement, indemnity, damages or otherwise) are, unless expressly specified 

otherwise, inclusive of Taxes except for Indirect Transaction Taxes and Customs Duties 

on imports into Mozambique. 

15.2 Withholding Taxes  

The Contractor is responsible for its own Taxes, irrespective of the jurisdiction in which 

such Taxes are assessed or imposed. If the Company is required by any Law to make a 

deduction or withholding from any payment to the Contractor for or on account of any 

Taxes, the Company is entitled to make that deduction or withholding unless the 

Contractor provides the Company with valid documentation (received prior to the date 

when the payment is to be made) showing to the satisfaction of the Company that an 

exemption or reduction applies. In such event, the Company will use commercially 

reasonable efforts to furnish the Contractor with all receipts, proof of payment and other 

relevant documentation for all deductions and withholding taxes so paid to the relevant 

Government Agency.   

15.3 (Not Used) 

  

15.4 Customs Duties and Charges on Imports  

(a) Where any Goods are imported either temporarily or permanently into the 

Mozambican customs territory for the purposes of this Contract the Contractor is 

responsible under the Contract for the import clearance of the Goods. The 

Contractor shall be responsible for and remit payment of all Customs Duties and 

other fiscal charges and fees applied by any Government Agency to the import of 

such Goods, as well as any shipping charges. 

(b) The Contractor shall comply with the Law, Company procedures and any other 

applicable legal, customs, transit, fiscal and other procedures and requirements, 

in order to minimise the application of Customs Duties, fees and other fiscal 
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charges on imports, and to maximise the application of other available 

exemptions, reductions or rebates from Taxes that might otherwise apply to such 

transactions, including, without limit, through: 

(i) the timely  application and processing of import clearance procedures and 

requirements;  

(ii) the use of applicable Law; and  

(iii) the use of applicable bilateral or multilateral free trade agreements (or the 

equivalent) including the sourcing of Goods to take advantage of the 

available benefits based on origin or other qualifiers. 

(c) Prior to the initiation of any procurement and shipment, the Contractor shall 

provide the Company with all information and documentation necessary for the 

Company to make or assess the Contractor’s entitlement to make an application 

for a rebate, exemption or reduction of Taxes on the transactions contemplated 

under this Contract, which may be available under the Law or bilateral or 

multilateral free trade agreements (or the equivalent). 

(d) The Contractor shall make any application for any exemptions, reductions or 

rebates as available or as requested by the Company in a form that is satisfactory 

to the Company. Where any such application is successful, the Contractor will 

pass on to the Company the full economic benefit of the exemption, reduction or 

rebate, as the case may be.  

(e) If the Company deems that any Taxes or charges have been inappropriately 

levied or that an exemption, reduction or rebate of Taxes or other charges applies, 

the Company may, by written notice to the Contractor, require the Contractor to 

contest payment of such Taxes or charges subject to the direction and control of 

the Company. 

(f) Any imports of Goods which are not eligible for a rebate, reduction or exemption 

from Taxes, whether under the Law or bilateral or multilateral free trade 

agreements (or the equivalent), shall for the purposes of this Contract be 

considered as “Non-Exempt Goods”. Import of any Non-Exempt Goods by the 

Contractor into Mozambican customs territory, for the purposes of this Contract, 

shall be subject to prior written approval by the Company. 

(g) Where Contractor’s Goods are imported into Mozambican customs territory under 

a temporary import regime for the purposes of the Contract, the Contractor is 

responsible for compliance with all applicable Law and procedures and the terms 

and conditions of any temporary import permit issued by the relevant Government 

Agency, including the provision of any required security or bond, as well as for re-

exportation of such Goods. Any Taxes, fines or related charges arising from the 

non-compliance by the Contractor of the required temporary importation 

procedures shall be for the Contractor’s sole account. 

15.5 Liability in case of non-compliance 

Without prejudice to any other provision in this Contract in terms of which the Contractor 

is responsible for payment of Taxes and charges on imports of Goods into Mozambican 

customs territory, failure by the Contractor to comply with any of the conditions and 

requirements of Sub-clause 15.4, or to follow the applicable procedure, shall result in the 

Contractor being solely liable for all Taxes, fines, penalties or other charges (the payment 
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of which would otherwise be exempt, reduced or rebated) applied to the import of Goods 

and other transactions as a result of the failure to comply. 

15.6 Indirect Transaction Taxes 

(a) In this Sub-clause 15.6, supply shall have the meaning given to it in Sub-clause 

15.6(b). 

(b) If Indirect Transaction Taxes are payable on a supply, transfer or sale ("supply") 

made under or in connection with this Contract, and if the Contractor making that 

supply is liable, under the applicable Law, to pay, or collect and remit, the Indirect 

Transaction Taxes to the appropriate Government Agency, the Company 

receiving that supply shall pay to the Contractor an additional amount equal to the 

Indirect Transaction Taxes payable by the Contractor in respect of the supply.  

The recipient Company must pay the additional amount to the Contractor on the 

date when payment for the supply is made (or part thereof) (subject to a Tax 

Invoice being received prior to payment date).  This Sub-clause 15.6(b) does not 

apply to the extent that the consideration for the supply is expressed to be 

inclusive of Indirect Transaction Taxes. 

(c) The Contractor shall ensure that each invoice it presents to the Company in 

respect of any Indirect Transaction Taxes is a Tax Invoice.  If the Contractor fails 

to provide the Company with a Tax Invoice within the time period required by 

applicable Law of the relevant jurisdiction, the Company may withhold payment of 

the amount payable on account of Indirect Transaction Taxes, either pursuant to 

Sub-clause 15.6(b) or as part of the consideration where that consideration is 

expressed to be inclusive of Indirect Transaction Taxes, until such time as a Tax 

Invoice is received. 

(d) Any reference in: 

(i) this Contract to a cost, expense or other liability ("Cost") incurred by a 

Party; or 

(ii) the calculation of consideration or of any indemnity, reimbursement or 

similar amount to a Cost, 

must exclude the amount of any Indirect Transaction Taxes in relation to that 

Cost. 

(e) Each Party will take all reasonable steps to co-operate with and provide all 

necessary assistance to the other Party to ensure so far as possible that the 

Taxes treatment is accepted by the relevant Government Agency, including the 

provision of Tax Invoices, proof of payment, proof of source and/or origination and 

other documentation for this purpose. 

15.7 Responsibility 

The Contractor shall seek its own tax advice and shall all times comply with applicable tax 

Laws of the jurisdictions where Tax is imposed, claimed, levied or assessed. 

16. INSURANCE 

16.1 Company’s insurances 

(a) The Company must effect and maintain during the Term of the Contract the 

Company's Insurance Policies. 
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(b) The Company’s Insurance Policies will: 

(i) operate only in excess of the insurance that the Contractor and their Sub-

contractors are required to effect in accordance with this Contract; and 

(ii) be subject to such terms, conditions, exclusions and sub-limits as are 

agreed by the Company (or its agents) with the insurer(s). 

(c) If any of the Company's Insurance Policies are subject to the application of any 

deductible or excess, where the Contractor is responsible for the loss, the 

Contractor will pay the deductible or excess. 

(d) If the Contractor becomes aware of an event which may give rise to a claim 

involving any indemnified party under the Company’s insurances, the Contractor 

must notify the Company immediately and must ensure that the Company is kept 

fully informed of subsequent action or developments concerning the claim and 

must provide all assistance and co-operation the Company may reasonably 

request. 

16.2 Contractor’s insurances 

The Contractor must effect and maintain the Contractor's Insurance Policies throughout 

the Term of the Contract including any Defects Liability Period, and any additional period 

as the Company deems necessary, in relation to risks or occurrences arising, or which 

may arise, out of the performance of the Contract. 

16.3 Further requirements 

(a) The Contractor's Insurance Policies must, unless prohibited by Law, be endorsed 

to: 

(i) insure the Company and its Personnel for their respective rights and 

interests; 

(ii) include a cross liability clause, noting that each of the parties comprising 

the insured will be considered as a separate entity, and the insurance 

applies as if a separate policy has been issued to each party; 

(iii) waive all express or implied rights of subrogation against the Company 

and its Personnel; and 

(iv) include a clause that provides that a breach of condition or term of 

insurance by one insured will not adversely affect the cover provided to 

another insured under the policy, 

save that (i) and (ii) above will not apply in respect of any policy for professional 

indemnity insurance or workers' compensation/employer's liability. 

(b) If the Contractor's Insurance Policies are subject to the application of any self-

insured retention, excess or deductible, the amount of the self-insured retention, 

excess or deductible must be declared to the Company and, in the event of a loss, 

is payable by the Contractor.  The Company reserves the right to require the 

Contractor to reduce the amount of any self-insured retention, excess or 

deductible where such amount is considered by the Company to be unreasonable 

in the circumstances of the Contract. 
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(c) The Contractor's Insurances Policies must be taken out with a reputable insurer 

approved by the Company and on terms and conditions consistent with prudent 

risk management practice. 

(d) No provision contained in this Clause 16 will limit the Contractor’s liability including 

its liability to indemnify the Company in accordance with the Contract. 

(e) Before the Commencement Date and each time the policies are renewed or 

varied, the Contractor must provide the Company with an insurance certificate of 

currency or such other evidence as the Company may require that the Contractor 

and its Sub-contractors are insured in accordance with the Contract. 

(f) In the event that the Contractor fails to comply with its obligations under this 

Clause 16 the Company may treat the failure to insure as a breach under the 

Contract and, at its sole option and without being under any duty or obligation to 

do so, effect and maintain such insurances and deduct the costs of such 

insurances from any moneys due to the Contractor. 

(g) The Contractor must ensure that the Contractor’s Insurance Policies are not 

varied to the detriment of the Company, cancelled or allowed to lapse. 

(h) The Contractor will ensure that its Sub-contractors have the benefit of or effect 

and maintain insurances equivalent to the insurances required to be effected by 

the Contractor under this Contract in respect of the scope of the Sub-contract. 

17. LOCAL SUPPLIERS 

17.1 The Contractor must in the performance of the Contract: 

(a) use suppliers and manufacturers available locally or if not available locally then 

otherwise available within the Country, except in those cases where the 

Contractor can demonstrate that such suppliers or manufacturers do not offer 

competitive prices or internationally comparable quantities, qualities and delivery 

schedules; and 

(b) When hiring Personnel, give preference to Mozambique citizens from the local or 

neighbouring communities or, if not available locally then otherwise from within the 

Country, except in those cases where the Contractor can demonstrate that the 

necessary skills and expertise are not locally available or are available in 

insufficient quantity. 

17.2 For the avoidance of doubt, the obligations in Sub-clause 17.1 include, without limitation: 

(a) giving local personnel, suppliers and manufacturers a fair and reasonable 

opportunity to tender or quote; and 

(b) giving preference to personnel, suppliers and manufacturers in the following order: 

(i) those available locally; 

(ii) those available within the neighbouring communities;  

(iii) those available within the Country; 

(iv) those tenders, arrangements or proposals that include local or Country 

based participation; 

(v) all others. 
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17.3 Except as otherwise agreed in writing by the Company, the Contractor must include in 

any Sub-contract the same obligations as are referred to in Sub-clauses 17.1 and 17.2 

and must report to the Engineer concerning such Sub-contractor's implementation of that 

condition. 

17.4 The Contractor must, within 1 month of the Commencement Date and at monthly intervals 

thereafter or such other times as nominated by the Engineer, submit to the Engineer in 

the form required by the Engineer a report concerning the Contractor's implementation of 

its obligations under this Clause 17. 

18. BRIBERY 

18.1 In addition to its obligations under Sub-clause 5.3(c), the Contractor must not, and must 

procure that its Personnel do not, in connection with the performance of its obligations 

under this Contract: 

(a) violate the US Foreign Corrupt Practices Act, the UK Bribery Act 2010, the 

Mozambique Anti-Corruption Law (Law 6/2004), or any other similar Law or 

engage in any conduct that would have violated the same had such conduct 

occurred in the jurisdiction in which such Laws apply; or  

(b) directly, or indirectly, offer, promise, give or accept any bribe (of whatever amount, 

including facilitation payments) or other undue advantage in order to obtain, retain 

or direct business on the Company's behalf or to secure any other improper 

advantage in the conduct of business on the Company's behalf, to any person 

(which term includes public officials, private individuals or enterprises), 

("Bribery").  

18.2 The Contractor recognises that the practice of Bribery, Illegal Information Brokering or any 

other corruption of the Contract award process is not permitted by the Company and the 

Contractor represents and warrants that it has not and will not utilise Bribery or Illegal 

Information Brokering in connection with the Contract. 

18.3 The Contractor must take all reasonable steps to ensure that none of its Personnel 

engage in Bribery or Illegal Information Brokering in connection with the Contract. 

18.4 Breach of this Clause 18 or Sub-clause 5.3(c) constitutes a breach not capable of remedy 

and entitles the Company to terminate under Sub-clause 19.1(a)(ii). 

18.5 Without prejudice to any other provision of the Contract, the Contractor must comply with 

a Company request that the Contractor terminate any Sub-contract or contract of 

employment in respect of any Person that has engaged in Illegal Information Brokering or 

Bribery.  

18.6 The Contractor indemnifies the Company and its Personnel against any losses, liabilities, 

damages, costs (including but not limited to legal fees) and expenses incurred or awarded 

as a result of any breach of this Clause 18 or Sub-clause 5.3(c) by the Contractor or any 

of its Personnel.  

18.7 Notification 

(a) The Contractor must immediately notify the Company Representative if any 

Person approaches the Contractor for the purpose of Bribery or Illegal Information 

Brokering concerning the Contract or any other related business interest of the 

Company or ICVL Group. 
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(b) The Contractor must report to the Company in writing any actual or threatened 

investigation or proceedings in relation to alleged Bribery or Illegal Information 

Brokering by the Contractor or the Contractor's Personnel within 5 Working Days 

of the Contractor becoming aware of such investigation or proceedings. 

(c) The Contractor must from time to time, on request by the Company: 

(i) confirm in writing that it has complied with its obligations under this Clause 

18 and Sub-clause 5.3(c) and provide any information reasonably 

requested by the Company in support of such compliance; and 

(ii) permit the Company to have such access to the Contractor's books, 

accounts and records (and to take such copies thereof) as reasonably 

necessary in order to verify compliance with this Clause 18 and Sub-

clause 5.3(c), and to meet with those of the Contractor's Personnel as are 

relevant to the Contract to audit such compliance.  

18A. CONFLICTS OF INTEREST  

18A.1. Warranty 

The Contractor warrants that as at the date of the Contract it has not carried on business, 

entered into any financial arrangements or undertaken any obligation which would in any 

way interfere or conflict with the performance of the Contract by the Contractor and its 

Personnel under the Contract. 

18A.2. Conflicts of interest 

The Contractor must ensure that neither it nor any of its Personnel carry on business, 

enter into any financial arrangements or undertake any obligation which would in any way 

interfere or conflict with the performance of the Contract by the Contractor and its 

Personnel under the Contract, without the prior written consent of the Company. 

18A.3. Indemnity 

Without limiting Clause 24 the Contractor indemnifies the Company and must keep the 

Company indemnified in respect of any Liabilities incurred or sustained by the Company 

as a result of any breach by the Contractor of the warranties contained in the Clause 

Error! Reference source not found..1 or the undertakings contained in Clause Error! 

ference source not found.. 

 

19. TERMINATION AND DEFAULT 

19.1 Contractor default 

(a) If the Contractor breaches any of its obligations under the Contract: 

(i) the Engineer or the Company Representative may send to the Contractor 

a Default Notice requiring the Contractor to remedy the breach; or 

(ii) if, in the Company's or the Engineer's reasonable opinion, the breach is 

not capable of remedy, the Company may forthwith terminate the Contract 

on giving notice to the Contractor. 

(b) If the Contractor fails to: 
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(i) remedy the breach in a manner satisfactory to the Company within 10 

Working Days of the Default Notice; 

(ii) provide adequate assurance (in the opinion of the Company or the 

Engineer) within 10 Working Days of the Default Notice that the default will 

be remedied within a reasonable time; or 

(iii) remedy the breach within a reasonable time after providing such 

assurances, 

then the Company may on giving notice to the Contractor: 

(iv) forthwith terminate the whole or any part of the Contract; or 

(v) take such action as the Company deems necessary to cure the default, 

including engaging a third party to carry out or complete the performance 

of the Contract (the cost of such action so taken by the Company being 

recoverable from the Contractor as a debt due to the Company by the 

Contractor); or 

(vi) suspend payment under the Contract until the breach has been remedied. 

19.2 Insolvency 

(a) If an Insolvency Event occurs, the Company may terminate the Contract 

immediately on notice in writing to the Contractor or to any other Person in whom 

the rights and obligations under this Contract may have become vested. 

(b) The Contractor must give immediate notice in writing to the Company of an 

Insolvency Event if one occurs.  

19.3 Termination for convenience 

In addition to any other rights the Company has under this Contract, the Company may at 

any time, in its absolute discretion including for the purposes of having the subject matter 

of this Contract performed by itself or another contractor, terminate the Contract in whole 

or in part by giving the Contractor not less than 15 Working Days' notice of its intention to 

do so.  If the Company purports to terminate under any other provision of this Contract 

and it is subsequently determined that the Company was not entitled to do so, such 

termination will be deemed to be a termination under this Sub-clause 19.3 and the 

Consequences of Termination Provisions will apply accordingly. 

19.4 Company default 

(a) If the Company fails without due cause to make a payment which is due to the 

Contractor under the Contract, and in respect of which: 

(i) the Contractor has submitted a Correct Invoice; 

(ii) any authorisations, consents and registrations that may be required from 

or with any Government Agency for the purposes of payment have been 

obtained; 

(iii) the Company is not entitled, whether under the Contract or otherwise, to 

suspend, withhold or set off; and 

(iv) there is no Dispute as to the Company's liability to pay, 
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the Contractor may give a Default Notice to the Company stating the intention of 

the Contractor to terminate the Contract under this Sub-clause 19.4 if the 

Company fails to make payment within 30 Working Days of the Default Notice. 

(b) If the Company fails to make the payments referred to within 30 Working Days of 

the Default Notice without just cause, the Contractor may on notice to the 

Company: 

(i) forthwith terminate the Contract; or 

(ii) suspend performance of the Contract notwithstanding any provisions to 

the contrary contained in the Contract. 

19.5 Effect of termination 

(a) Subject to Sub-clause 19.5(b) in the event of either Party giving a notice of 

termination in accordance with this Clause 19 or Clause 20, the Contract will 

terminate on the date that the notice is received. 

(b) In the event of the Company giving a notice of termination under any other 

provision of the Contract, the Contract will terminate on the date falling 15 

Working Days from the date the notice is received or such later date as is 

specified in the notice. 

(c) No action taken or document issued by the Company under Clause 19 will limit 

the rights, remedies, powers, authorities and discretions and accrued Liabilities 

and obligations of the Parties (all of which will continue in full force and effect as if 

there had been no such termination). 

(d) Clauses 1, 2, 4, 10, 11, 12, 13, 15, 16, 19, 20, 21, 22, 23, 24, 25, 26, 27, 28, 29, 

30, 31 and 32 and any other provision intended to survive termination or expiry or 

required to give effect to termination will survive termination or expiry of the 

Contract.  

20. FORCE MAJEURE 

20.1 Force Majeure Notice 

(a) An Affected Party will not be liable for any delay or failure to perform any of its 

obligations under the Contract to the extent that it is prevented from carrying out 

obligations by a Force Majeure Event, provided it gives written notice of such 

Force Majeure Event to the other Party as soon as possible after (and, in any 

event, no later than 5 Working Days after) the beginning of the Force Majeure 

Event and complies with Sub-clause 20.1(b) below. 

(b) Within 10 Working Days after giving the notice referred to in Sub-clause 20.1(a), 

the Affected Party must give a further notice that must: 

(i) specify the obligations the Affected Party cannot perform; 

(ii) fully describe the Force Majeure Event; 

(iii) estimate the time during which the Force Majeure Event will continue; and 

(iv) specify the measures proposed to be adopted to mitigate, remedy or abate 

the Force Majeure Event. 
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20.2 Obligation to remedy and mitigate 

The Affected Party must: 

(a) remedy or abate the Force Majeure Event to the extent reasonably practicable; 

(b) resume performance of its affected obligations as soon as reasonably possible; 

and 

(c) take all action reasonably practicable to mitigate any Liabilities that may be 

suffered by the other Party as a result of its inability to carry out its obligations 

under the Contract. 

20.3 Termination for Force Majeure 

(a) If: 

(i) an Affected Party cannot, because of a Force Majeure Event notified by it 

under this Clause 20, perform its affected obligations under the Contract 

for a period of 6 consecutive months despite its reasonable endeavours to 

do so; and 

(ii) the Parties have consulted with each other during the period, but are 

unable to agree as to what reasonable steps should be taken, 

then, at the expiration of the 6 month period, either Party may terminate the 

Contract on giving written notice to the other Party. 

(b) Upon termination, no Party will have any Liability to or Claim against the other 

Party in respect of such termination (other than in respect of rights and obligations 

which accrued prior to the occurrence of the Force Majeure Event or Claims in 

accordance with the Consequences of Termination Provisions). 

21. DISPUTE RESOLUTION 

21.1 If at any time there is any Dispute, then the Representatives must, as a condition 

precedent to the commencement of any proceedings in respect of the Dispute, forthwith 

confer in an endeavour to settle such Dispute. 

21.2 Notwithstanding the existence of any Dispute, the Parties will continue to perform all of 

their obligations under the Contract without prejudice to their position in respect of any 

Dispute. 

21.3 Representatives to seek resolution 

If the Representatives are unable to resolve the Dispute within 10 Working Days of first 

meeting, either Party may give to the other Party a notice (Dispute Notice) specifying the 

Dispute and requiring its resolution under this Sub-clause 21.3.  Within 10 Working Days 

following the receipt of the Dispute Notice, the Dispute will be referred to a senior 

executive officer of each Party for resolution.  

21.4 Arbitration 

(a) If the Company and the Contractor are unable to resolve the Dispute within 20 

Working Days after the senior executive officers first conferring, or within such 

other period as the Parties may agree in writing, such Dispute shall be finally 

settled by arbitration in accordance with the following Sub-clauses. 
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(b) Where the value of the arbitration claim is less than USD 2,000,000 (two million 

United States Dollars), the dispute shall be submitted to arbitration under the 

UNCITRAL Arbitration Rules by a sole neutral arbitrator appointed in accordance 

with the procedure established in the UNCITRAL Arbitration Rules. If the Parties 

are unable to agree on the appointment of a sole arbitrator within 30 Days of the 

appointment proposal made in accordance with this procedure, the appointing 

entity shall be the International Chamber of Commerce (ICC) in accordance with 

the ICC Rules as the Appointing Authority in UNCITRAL and other Ad Hoc 

Arbitrations. The seat of the arbitration shall be Maputo, or as otherwise agreed 

between the Parties. The language for the arbitration shall be English. 

(c) Where the value of the arbitration claim is greater than USD 2,000,000 (two 

million United States Dollars), the dispute shall be submitted to arbitration under 

the ICC Arbitration Rules (save that no requirements of the ICC Arbitration Rules 

as to the nationality of the arbitrator shall apply) by three arbitrators, one 

appointed by each Party and the chairman chosen by the two Party appointed 

arbitrators. The seat of the arbitration shall be Paris but the arbitral tribunal shall 

have discretion to hold hearings in any other location it sees fit, or as otherwise 

agreed between the Parties. The language for the arbitration shall be English. 

(d) The value of the arbitration claim, for the purposes of determining the jurisdiction 

of the arbitral tribunal to settle the dispute, is the monetary amount, value or 

damage which is sought to be recovered by the claimant in the arbitration, or the 

value of a counterclaim or other amount which is otherwise the subject matter of 

the dispute. Any interest included in the claim shall be disregarded in the 

calculation. The value of the arbitration claim shall be determined by the arbitral 

tribunal: 

(i) In the case of arbitration under the UNCITRAL Arbitration Rules, as soon 

as the arbitral tribunal has been constituted or upon communication of the 

statement of claim to each of the arbitrators, if this is later; and 

(ii) In the case of arbitration under the ICC Arbitration Rules, as soon as the 

Request for arbitration (as defined in the ICC Arbitration Rules) has been 

transmitted to the arbitral tribunal. 

(e) If any Party enters a plea concerning the jurisdiction of the arbitral tribunal on the 

basis of the value of the claim, the arbitral tribunal must rule on such a plea as a 

preliminary question. 

21.5 The arbitration decision shall be binding and final, and shall be enforceable in any judicial 

court having jurisdiction. 

22. ACCOUNTS AND RECORDS 

22.1 The Contractor must keep for a period of not less than 12 months after the end of the 

Term, a complete set of books, accounts and records in accordance with good and 

accepted accounting principles showing all its expenditure under the Contract and all 

supporting information on an open book basis. 

22.2 The Company may, at its discretion, request the Contractor to provide evidence, in a form 

satisfactory to the Company, that any Indirect Transaction Taxes paid by the Company to 

the Contractor have been paid or properly accounted for to the relevant Government 

Agency in due time. Any payments to the Contractor may be withheld, and the time for 

payment referred to in Clause 14.5 shall be suspended, until the Contractor provides such 

evidence. 
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22.3 At any time until 12 months after the end of the Term, the Company or its nominees have 

the right to inspect and verify the accounts and records referred to in Sub-clause 22.1 and 

22.2 and the Contractor must give the Company proper opportunity so to inspect and 

verify together with proper facilities for such inspection and verification. 

22.4 Upon completion of any inspection and verification performed under this Clause 22, if the 

total compensation and remuneration paid to the Contractor exceeds the amount that was 

properly due to the Contractor as shown by the verification and inspection then an amount 

equal to the excess will at the Company's option either be deducted from moneys due or 

becoming due to the Contractor or from the Security or be repaid by the Contractor to the 

Company within 5 Working Days of a demand for payment being made by the Company. 

23. NOTICES 

23.1 All Communications must be made in writing in English, except as otherwise required by 

Law. 

23.2 In those cases where, by Law, any written communication by the Parties must be in 

Portuguese, the Portuguese version shall be accompanied by an English version, which 

the Parties acknowledge and accept to be bound to for purposes of Sub-clause 23.1.  

23.3 The Communications must be: 

(a) attached to an email or sent (either locally or internationally) by an international 

courier, in each case, to the address nominated in Item 2 or 3 of the Agreement 

Schedule; or 

(b) delivered by hand to the other Party's Representative. 

23.4 The Communications will be deemed to have been received: 

(a) if actually received; and 

(b) if sent (either locally or internationally) by an international courier, when delivered 

to the Party to whom the Communication is addressed; or 

(c) if delivered personally or sent electronically as an email attachment: 

(i) if it is transmitted or hand delivered by 12 pm (noon) (at the place of 

receipt) on a Working Day – on that day; or 

(ii) otherwise, on the following Working Day. 

23.5 Either Party may from time to time by written notice substitute a new address or email 

address for any of the addresses or email addresses in the Agreement Schedule. 

24. INDEMNITY 

24.1 The Contractor indemnifies the Company and its Personnel against all Liabilities caused, 

whether wholly or in part, directly or indirectly by: 

(a) any breach by the Contractor or its Personnel of any of the Contractor's 

obligations (including any warranty) under the Contract;  

(b) any non-compliance with any Law, or any penalty imposed for breach of any Law 

in connection with the performance of the Works caused by any act or omission of 

the Contractor or its Personnel; 
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(c) any illness, injury or death of any person, or any loss or destruction of or damage 

to any property which is caused by the Contractor or its Personnel; 

(d) any actual or alleged contamination, pollution or public or private nuisance arising 

directly or indirectly out of the acts or omissions of the Contractor or its Personnel; 

or 

(e) any legal costs on attorney and client scale for legal action to enforce the 

Contractor’s indemnification obligations under this Clause.  

24.2 The End users, each member of the ICVL Group and their respective Personnel shall 

have the benefit of the indemnity in Sub-Clause 24.1 in respect of third party Claims. 

24.3 Each indemnity in the Contract is a continuing obligation separate and independent from 

the Contractor’s other obligations. 

24.4 The Contractor must not bring any Claim arising out of or connected with this Contract or 

its subject matter against any of the Company's Personnel, any End User or any member 

of the ICVL Group apart from the Company. 

25. EXCLUSION FOR CONSEQUENTIAL LOSSES 

25.1 The Parties will not be liable to each other for any Consequential Loss. 

25.2 No provision of this Contract will, or will be read as intending to, exclude liability of either 

Party for fraud or fraudulent misrepresentation. 

26. GOVERNING LAW & LANGUAGE 

26.1 The Contract is governed by the Laws of the Republic of Mozambique. 

26.2 This Contract has been drafted simultaneously In English and Portuguese. For purposes 

of Mozambican Law, the Portuguese language version shall prevail. 

26.3 The Parties acknowledge and accept that this Contract version in English, as signed by 

the Parties, is a true translation of the Portuguese version for legal purposes, and in case 

of conflict prevails over any other translation. 

27. THIRD PARTY RIGHTS 

27.1 Subject to Sub-clause 27.2, no provision of the Contract is intended to confer a benefit on, 

or be enforceable by, any Person who is not a party to the Contract. 

27.2 The members of the ICVL Group may enforce all clauses intended to be for their benefit 

including but not limited to Clause 24. 

28. WAIVER AND AMENDMENT 

28.1 The waiver or relaxation partly or wholly of the terms of the Contract will: 

(a) be valid only if in writing and signed by the Company; 

(b) apply to a particular occasion only; 

(c) not be continuing unless expressed to be so; and 

(d) not constitute a waiver or relaxation of any other condition or term. 
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28.2 Amendments to this Contract will only be valid if made in writing and signed by authorised 

signatories for each Party.   

29. ENTIRE AGREEMENT 

The Contract, as amended from time to time in accordance with its provisions, represents 

the entire agreement between the Parties and supersedes all prior arrangements whether 

written or oral and all letters of intent, notices of award, purchase orders, understandings, 

representations and documents (if any) including any tender in relation to the subject 

matter of the Contract or any performance given prior to the Date of Agreement. 

30. SEVERANCE 

30.1 Any provision of the Contract which is invalid or unenforceable in any jurisdiction shall be 

enforced to the maximum extent possible so as to give effect to the intent of the Parties 

or, if incapable of such enforcement, shall be ineffective only as to that jurisdiction and to 

the extent of the prohibition or unenforceability. This does not invalidate the remaining 

provisions of the Contract nor does it affect the validity or enforceability of that provision in 

any other jurisdiction. 

30.2 In countries where perpetual obligations or licences are not permitted, licences and 

obligations granted under this Contract that are expressed to be perpetual will be for the 

maximum term permitted by Law in that country and perpetual elsewhere. 

31. NO AGENCY 

31.1 The Contractor is not an employee of the Company and this Contract does not create any 

relationship of employment between the Parties. Where the Contractor is a natural 

person, the Works are performed with absolute independence and without any 

subordination to the Company. 

31.2 This Contract does not create a relationship of agency between the Parties. Save where 

expressly stated otherwise, and the Contractor shall have no authority to represent the 

Company or act in its name. 

32. NUMBER OF ORIGINALS 

The Contract shall be executed in the number of originals stipulated in the Agreement.  

33. FINANCING ARRANGEMENTS 

33.1 Financing Assistance 

The Contractor must provide documents and other technical assistance as the Company 

may reasonably request in connection with the financing of the Project. 

33.2 Direct Agreement 

If required by the Company, the Contractor must enter into, and if required by the 

Funders, must procure that the Guarantor also enters into, a direct agreement in the form 

reasonably required by the Funders. 

33.3 Interface with Funders 

(a) The Contractor must, when reasonably requested to do so by the Company, 

provide information to and co-operate with the Funders and the Funders' 

representatives and agents. 



 - 41 - 

 

 

ICVL GC CONSTRUCTION FIXED PRICE –(Mar 2015) - ENGLISH 

(b) The Company must co-ordinate and is responsible for all interfaces with the 

Funders and the Funders' representatives and agents. 

 

B. CONSTRUCTION GENERAL CONDITIONS 

34. WARRANTIES 

34.1 The Contractor warrants that the Works and each element of the Works: 

(a) will satisfy the criteria set out in the Contract and accord with the Contract 

Specification; 

(b) will be fit for the purpose for which the Works are required; 

(c) will comply with applicable Standards; 

(d) will comply with applicable Laws;  

(e) will be performed to the highest standard of care, skill and diligence that would 

normally be expected of a reputable and competent Person carrying out works 

similar to the Works; and 

(f) will have a life expectancy and whole life maintenance and operating cost 

commensurate with that which would be expected of works similar to the Works 

and provided by a competent and reputable contractor for purposes similar to the 

purpose for which the Works are required. 

34.2 The Contractor must obtain for the benefit of the Company and its Personnel all Trade 

Warranties and provide them to the Company prior to Completion. 

35. OWNERSHIP AND RISK 

35.1 Property in, and ownership of, any Works will pass to the Company on the earlier of: 

(a) payment for the Works (and, if part payment, only to the extent of the value of the 

part payment); 

(b) the issue of a Certificate of Take Over in relation to those Works; 

(c) the issue of a Certificate of Partial Completion in relation to those Works; 

(d) the issue of a Certificate of Practical Completion; 

(e) the issue of the Certificate of Final Completion; 

(f) in respect of Goods, at the time the Goods enter the Site; or 

(g) incorporation of the Works with any Works or other property already owned by the 

Company. 

35.2 Notwithstanding Sub-clause 35.1, the risk in any Works and, for the avoidance of doubt, 

Goods supplied by the Company or any other Person, regardless of ownership, will 

remain with the Contractor until the issue of the Certificate of Final Completion. 

35.3 Risk includes responsibility for any loss and the reinstatement thereof. 
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36. WORKS 

36.1 The Contractor must Complete the Works and any Separable Part of the Works by the 

relevant Completion Dates. 

36.2 The Engineer and any Person authorised by the Engineer from time to time will have 

access to the Works and every part thereof at all times. 

36.3 The Contractor must provide all facilities necessary for the supervision, inspection and 

testing of the Works at any place where the Works or any part thereof are being 

performed, stored or manufactured. 

36.4 If the Engineer gives the Contractor reasonable notice that the Engineer desires to 

inspect any portion of the Works the Contractor shall comply.  If the Engineer has given 

such notice in respect of any portion of the Works before it is erected, packaged for 

transport or assembled, and the Contractor packages, erects or assembles that part of 

the Works without first having given the Engineer a reasonable opportunity of making an 

inspection, any dismantling or opening up and reassembling to allow such inspection will 

be carried out by the Contractor at its own expense. 

37. WORKS ITEMS 

37.1 All Goods must, unless otherwise specified, be new and unused, of current manufacture, 

of the highest grade and free from all defects or imperfections affecting performance. 

37.2 If the Engineer requests the opportunity to inspect any Goods before they are shipped 

from their place of manufacture, the Contractor must notify the Engineer when those 

Goods are ready for inspection. 

37.3 The Engineer may reject any Works Items the Engineer considers unsuitable or that do 

not comply with the Contract.  Any such Works Items shall be promptly removed from the 

Site by the Contractor. 

37.4 Works Items must not be removed from the Site without the prior written approval of the 

Engineer (which approval shall not be unreasonably withheld in respect of Works Items 

other than the Works). 

37.5 The Contractor must not substitute alternative Goods or Plant and Equipment to those 

specified in the Contract without the Engineer's prior approval.  The substitution will be at 

the Contractor's cost unless specific notice in writing to the contrary is given by the 

Engineer prior to such substitution. 

37.6 The Company may, in order to avoid seizure of Plant and Equipment by the owner or 

encumbrancer, pay to the owner or encumbrancer the amount of any overdue instalment 

or other sums payable and recover the amount as a debt due from the Contractor. 

37.7 The Company will not be liable for any loss, deterioration of or damage to the Works 

Items. 

37.8 The Company, the Engineer and other contractors will have the right to use, without 

charge and provided they do not cause material interference to the performance of the 

Works, the Temporary Works including any roads, bridges and installations which have 

been constructed or acquired by the Contractor for the purposes of the Contract. 
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38. DELIVERY 

38.1 The Contractor must promptly notify the Engineer of the date of despatch of any Goods or 

part of the Works manufactured off the Site and its estimated date of arrival at the Site. 

38.2 The Contractor must not bring or have delivered to the Site any Goods prior to the 

commencement of performance of the Works on the Site unless it has first received the 

Engineer's approval. Approval will not be unreasonably withheld but may be given on 

such terms and conditions as the Engineer may see fit. 

38.3 Unless otherwise specified, the Contractor is responsible for the transport, unloading, safe 

storage and safe keeping of all Goods delivered to the Site, whether supplied by or to the 

order of the Contractor or the Company. 

38.4 If the Contract specifies that the Company will arrange transport of the Goods, the 

Contractor must provide the Engineer with full details of those Goods ready for despatch 

in sufficient time for transport to be arranged. 

38.5 The Contractor will indemnify the Company and its Personnel for any Liabilities caused by 

any inaccuracy or incompleteness of any import application it prepares or any information 

it provides for the purposes of an import application to be prepared by the Company or 

the Company's Personnel.   

39. KEY PERSONS 

39.1 Subject to Sub-clause 39.4, the Contractor must not remove the Key Persons from their 

Key Duties without the prior written approval of the Engineer, which approval the Engineer 

may refuse in its absolute discretion. 

39.2 The Contractor must maintain the Key Persons schedule in Schedule E and provide the 

Engineer with the updated schedule promptly after any changes are made. 

39.3 In the event that the Contractor breaches Sub-clause 39.1 then an abatement will be 

applied to the Contract Price in accordance with Schedule E to reflect the reduced value 

of the Contract to the Company due to the absence of the Key Person. 

39.4 If a Key Person is not able to perform the Key Duties because they resign from the 

Contractor's employment, die or suffer serious illness or injury that prevents them from 

performing the relevant Key Duties, the Contractor shall not be in breach of Sub-clause 

39.1 provided the Contractor: 

(a) gives prompt written notice to the Engineer of any circumstances arising where 

any of the Key Persons will be required to be replaced; and 

(b) promptly nominates in writing to the Engineer, for approval, a suitable 

replacement. 

40. DRAWINGS 

40.1 The Contractor must provide all Drawings apart from any the Contract expressly states 

will be provided by the Company. 

40.2 Notwithstanding other provisions in the Contract, the Contractor must within 10 Working 

Days of the Commencement Date supply to the Engineer a drawing list setting out details 

of all Drawings to be utilised by the Contractor in the carrying out of the Works (regardless 

of who supplies the Drawings) and, in relation to each Drawing: 
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(a) the number; 

(b) title; 

(c) a brief description of what is to be shown on it; and 

(d) where the Drawing is to be supplied by the Contractor, the date for submission of 

the Drawing to the Engineer. 

40.3 The date referred to in Sub-clause 40.2(d) must allow sufficient time to enable the 

Engineer to make a proper examination of the Drawings and for the procedures of Sub-

clause 40.5 to be followed without delaying the performance of the Works.  If the Engineer 

does not consider that sufficient time has been allowed, such dates may be varied by the 

Engineer. 

40.4 The Contractor must only manufacture or construct any Work on the basis of Drawings 

(by whomsoever prepared) that are approved for construction by the Engineer. 

40.5 Procedure Relating to Documents Supplied by Contractor 

(a) The Contractor must submit Drawings to the Engineer for approval in accordance 

with the drawing list referred to in Sub-clause 40.2, together with any other 

relevant information including associated calculations. 

(b) The Engineer will notify the Contractor of its approval, rejection or approval 

subject to noted corrections, amendments, alteration, additions and modifications.  

If the Engineer fails to do so within 10 Working Days following the submission of a 

Drawing under Sub-clause 40.5(a), that Drawing shall be deemed approved. 

(c) If the Drawing is not approved, within 3 Working Days of the Engineer's notice 

under Sub-clause 40.5(b), the Contractor must prepare and provide to the 

Engineer for approval the Drawings revised to reflect the Engineer's comments. 

(d) The Engineer will notify the Contractor of its approval, rejection or approval 

subject to noted corrections, amendments, alteration, additions and modifications.  

If the Engineer fails to do so within 3 Working Days following the submission of a 

Drawing under Sub-clause 40.5(c), that Drawing will be deemed approved. 

(e) The procedure in Sub-clauses 40.5(c) and 40.5(d) will continue until the Drawing 

is approved. 

40.6 "As built" Drawings 

The Contractor must submit to the Company one set of accurate “as built” Drawings.  The 

set of Drawings must include a mark-up of Drawings originally prepared by the Contractor 

and Drawings originally prepared by the Company and the Engineer to show any changes 

in the Works "as built". 

40.7 Receipt, review or approval of any Drawings by the Engineer or the Company does not 

affect or reduce the obligations of the Contractor in relation to the Contract. 

41. PROGRAMME 

41.1 Unless otherwise notified by the Engineer in writing, the Contractor must, within ten (10) 

Working Days after the Date of Agreement, submit to the Engineer for approval a 

Programme, which: 

(a) shows dates by which various portions of the Work are to be performed; 
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(b) is a detailed breakdown of the Programme set out in Schedule G [Not Used] to the 

Agreement; 

(c) demonstrates the critical path and key dates; and 

(d) accords with the requirements of the Contract. 

41.2 The Engineer may, from time to time, direct the Contractor to supply to the Engineer a 

revised Programme and the Contractor must do so within 10 Working Days. 

41.3 The Contractor may from time to time submit updated Programmes with the purpose of 

reorganisation of the performance of the Works so as to enable the Contractor to 

Complete the Works in the shortest practicable time. 

41.4 The Contractor must, upon being notified by the Engineer to do so, continue to submit 

amendments to a Programme or revised Programme until it is approved by the Engineer. 

The Contractor must in any event ensure that such Programme is in a form acceptable to 

the Engineer by not later than twenty (20) Working Days after the Date of Agreement or 

the date the Engineer first Directs the Contractor to supply the revised Programme, as the 

case may be. 

41.5 Once the Programme or any revision of the Programme is approved by the Engineer it will 

become and thereafter be referred to as the approved Programme ("Approved 

Programme") and will supersede all Programmes which were submitted previously. The 

Programme in Schedule G will be the Approved Programme until another version is 

approved under this Clause 41. 

41.6 The Contractor must perform the Works in accordance with the Approved Programme 

and the Contractor's presentation of progress and performance measurement will be 

based on the Approved Programme. The Contractor acknowledges that the Engineer and 

the Company will rely upon the Approved Programme in coordinating work at the Site to 

be performed by third parties. 

41.7 The Engineer may, from time to time, direct a deviation from an Approved Programme. 

Any such deviation will not give rise to a Variation pursuant to Clause 9. 

41.8 The acceptance or approval by the Engineer of a Programme which provides for 

Completion after the Completion Date will not relieve the Contractor of its obligation to 

Complete the Works and each Separable Part of the Works on or prior to the relevant 

Completion Date and will not give rise to a Variation pursuant to Clause 9. 

41.9 Notwithstanding any other provision of the Contract, the Company is not obliged to pay 

any amount to the Contractor unless the Contractor has complied with this Clause 41. 

42. ACCELERATE 

42.1 The Engineer may instruct the Contractor to accelerate the performance of the Works 

which may require the Contractor to: 

(a) work overtime including night shifts, Saturdays, Sundays and holidays; 

(b) furnish additional labour, supervision and Plant and Equipment; and/or 

(c) expedite the procurement or the manufacture of any Goods. 

42.2 If the acceleration is necessary due to Contractor delay, a failure to comply with the 

Approved Programme or because the Engineer determines that the Contractor will not be 
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able to Complete the Works in accordance with the Approved Programme at the current 

rate, the Contractor will be responsible for the costs of acceleration.  Otherwise, the 

direction shall be a Variation and Clause 9 will apply. 

43. TESTS 

43.1 The Contractor must conduct tests of the Works and any part thereof in accordance with 

the Contract and applicable Standards or where there are no Standards, in accordance 

with generally accepted practices. 

43.2 Unless otherwise provided in the Contract, the Party obliged to conduct a test or requiring 

a test to be conducted must give the other Party reasonable notice of not less than ten 

(10) Working Days of the date on which the test will be conducted. 

43.3 The Contractor must prepare and submit to the Engineer test results forthwith upon 

completion of any test. 

43.4 The Contractor must maintain the register of manufacture, testing and inspection in 

Schedule I and notify the Company of any changes to the information therein as soon as 

practicable. 

43.5 Cost of Tests 

(a) If the Engineer directs the Contractor to conduct any tests that are additional to 

those required by Sub-clause 43.1, the cost will be borne by the Company. 

(b) Any Party may require a test to be repeated.  Subject to Sub-clause 43.5(c), the 

cost of the repeat test will be borne by: 

(i) the Party that conducted the previous test if the result of a repeat test is 

different from the previous test; or 

(ii) the Party that required the repeat test if the result of the repeat test is the 

same as the previous test. 

(c) The Contractor will be responsible for the cost of any additional testing that is 

necessary because a test has been failed or any part of the Works has been 

replaced or rectified where the replacement or rectification was performed 

because of a defect in the Works. 

43.6 Delay 

(a) If a Party unduly delays conducting a test which it is obliged to conduct then the 

other Party may by notice to the delaying Party require the test to be commenced 

within 4 Working Days of the giving of the notice. If within that period of 4 Working 

Days the delaying Party has not conducted the test and the Engineer has not 

issued a notice under Sub-clause 43.6(b), the other Party may proceed to conduct 

the test at the delaying Party's risk and expense. 

(b) The Engineer may: 

(i) notify the Contractor that a test is deemed to have been conducted and 

resulted satisfactorily; or 

(ii) notify the Parties that a test to be conducted by the Company or the 

Engineer will be delayed until it is practical to conduct the test. 

(c) If a test is delayed by the Company, this will constitute a Delay Event. 
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44. DEFECTS 

44.1 The Contractor must, at its own expense, make good or replace, as quickly as possible, 

the Works or any part of the Works that are defective (a) as of the date of Practical 

Completion or (b) during the Defects Liability Period and will be responsible for any 

damage to other parts of the Works or the property of the Company or its Personnel 

which may be caused directly or indirectly by the defect or by the making good or 

replacement thereof. 

44.2 The Contractor must notify the Engineer before the Contractor commences any remedial 

work during the Defects Liability Period and the Contractor must ensure that such work 

does not interfere with or disrupt the normal activities of the occupants of the Works 

without the prior written permission of the Engineer. 

44.3 The Engineer may give the Contractor notice: 

(a) during the Defects Liability Period, requiring the Contractor to make good any 

defects or omissions in the Works; or 

(b) at any time prior to Completion, requiring the Contractor to make good any defects 

in the Works. 

44.4 The Company may make good a defect at the risk and expense of the Contractor but 

without limiting any other rights which the Company may have against the Contractor in 

respect of the defect if: 

(a) a defect is not remedied by the Contractor within a reasonable time after the 

notice referred to in Sub-clause 44.3;  

(b) the Company considers that it is necessary in order to ensure continuity or early 

commencement or resumption of its operations; or 

(c) the Engineer determines it urgently necessary to prevent loss or damage to the 

Works or to any property or to prevent disruption of the whole or any part of the 

operations of the Company or its Personnel or any End User, or to prevent a risk 

to HSEC. 

44.5 The Contractor must ensure that all Sub-contracts contain a provision on the same terms 

as this Clause 44. 

44.6 The Contractor is responsible for latent defects for a period of 12 years from completion 

by the Contractor of its obligations under this Contract.   

44.7 The provisions of this Clause shall be in addition to and will not limit any conditions or 

warranty expressed or implied by statute or common law or otherwise and including any 

liability for latent defects or any condition or warranty in the Company's favour implied by 

Law as to the quality or fitness for any particular purpose of the Works. 

45. SUSPENSION 

45.1 The Contractor must suspend the performance of the whole or any portion of the Works 

on receipt of written notice from the Engineer to do so. The Contractor must do all things 

possible to reduce any expense or cost consequent upon the suspension. The 

suspension will not vitiate the Contract. 

45.2 The Contractor must promptly recommence performance of the Works or the relevant part 

of the Works on receiving notice from the Engineer to do so. 
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45.3 During a suspension for any reason the Company may direct the Contractor to remain 

wholly or partially on standby and the Contractor must comply. 

45.4 If the Contractor wishes to suspend the carrying out of the whole or part of the Works, 

otherwise than pursuant to Sub-clause 19.4(b), the Contractor must obtain the Company’s 

prior written approval. The Company may approve the suspension and may impose 

conditions of approval in its absolute discretion. 

45.5 Effects of Suspension 

(a) Suspension does not affect the Completion Date except to the extent that the 

Contractor is entitled to an extension of time under Clause 50.1. 

(b) The Company will pay the reasonable and direct costs properly incurred by the 

Contractor as a result of the suspension, or standby rates if applicable, but only to 

the extent and on the terms that the Contractor is entitled to claim such costs or 

rates in terms of Sub-clause 50.3(b).  

46. TAKEOVER 

46.1 If the Engineer considers that all or any Separable Part of the Works is capable of use, 

the Engineer may issue a Certificate of Take Over. 

46.2 From the date specified in the Certificate of Take Over, the Company may occupy and 

use the Works specified in the Certificate of Takeover but the Contractor must Complete 

or make good all matters, omissions and defects still requiring completion or making good 

as set out in the Certificate of Take Over and in accordance with the procedures in Clause 

44. 

46.3 The use or occupation by the Company of a Separable Part of the Works in accordance 

with this Clause 46 will not relieve the Contractor from full responsibility under the 

Contract.  However, the Contractor will not be liable for liquidated damages for delay 

arising after the date specified in the Certificate of Takeover in respect of the Works taken 

over. 

46.4 If, under Item 14 of the Agreement Schedule, there is no provision for liquidated damages 

for delay in respect of the Separable Part of the Works taken over but, under Item 14 of 

the Agreement Schedule, there is provision for liquidated damages for delay in respect of 

the entire Works, the Engineer will determine a proportionate reduction in the rate of 

liquidated damages for the entire Works, based on his estimate of the loss that the 

Company would suffer as a result of delay to that Separable Part of the Works and the 

loss that the Company would suffer as a result of delay to the entire Works. 

47. COMPLETION  

47.1 Certification 

(a) When the Contractor considers that all or any Separable Part of the Works is 

Complete pursuant to the Contract, the Contractor must notify the Engineer. 

(b) The Engineer will inspect the Works or the relevant Separable Part and conduct 

any tests the Contract or the Engineer requires and will notify the Contractor of 

any matters requiring alteration or completion in order to comply with the Contract. 

(c) When the Engineer is satisfied that the Works and all tests have been completed 

in accordance with the Contract, the Engineer will issue a Certificate of Practical 

Completion or a Certificate of Partial Completion (as the case may be) which will 
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state the date on which all matters, or all matters for the relevant Separable Part, 

are Complete. 

47.2 Requirements for Practical Completion 

The Engineer will not issue the Certificate of Practical Completion unless: 

(a) the Contractor has provided the Engineer with copies of documents evidencing 

the Contractor's compliance with Sub-clause 5.4; 

(b) the Contractor has complied with any requirements under Clause 13; 

(c) operation and maintenance manuals, instructions and other engineering data are 

delivered; 

(d) the spare parts lists are delivered; 

(e) "as built' Drawings are delivered pursuant to Clause 40.6; 

(f) all requisite tests have been passed and test results submitted pursuant to Clause 

43; 

(g) all matters, omissions and defects specified on any Certificate of Take Over are 

Completed or made good pursuant to Clause 44; 

(h) the Contractor has provided a release pursuant to Sub-clause 55.2; and 

(i) all Trade Warranties have been provided pursuant to Sub-clause 34.2 and 

accompanied by a list of the same. 

48. FINAL COMPLETION 

The Contractor shall be entitled to receive a Final Completion Certificate after: 

(a) the Company satisfied that the whole of the Works has been performed in 

accordance with the Contract; 

(b) the Company is able to assume control of the Works; 

(c) commissioning has been completed; 

(d) the Contractor has rectified any defects to the satisfaction of the Company; 

(e) the Works operate free from any defects; and/or 

(f) after the date on which the Defects Liability Periods expires, as applicable. 

49. CERTIFICATES 

No Certificate will be evidence that the Works, including any design performed or any 

materials or Goods, provided are in accordance with the Contract or of the accuracy of 

any Claim made by the Contractor, nor will any such Certificate negate or limit any of the 

rights, powers and remedies of the Company or the Engineer. 
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50. EXTENSIONS OF TIME 

50.1 Delay Events 

If the Contractor is of the opinion that the performance of its Contract obligations will be 

delayed by reason of any of the following: 

(a) breach of this Contract by the Company; 

(b) the Engineer formally suspends the performance of the Contract in whole or in 

part (unless due, directly or indirectly, to an act or omission of the Contractor or 

any of its Personnel or a Force Majeure Event); 

(c) suspension by the Contractor under Sub-clause 19.4(b)(ii); 

(d) Force Majeure Event where the Contractor has complied with Clause 20; or 

(e) as described in Sub-clause 43.6(c) (Testing) or 59.2 (Access to the Site), 

and the delay is not caused or contributed to by the Contractor, the Contractor may claim 

an extension of time under and in accordance with Sub-clause 50.2. 

50.2 Extensions of time procedure 

(a) Within 2 Working Days of a Delay Event occurring the Contractor must give a 

notice to the Engineer specifying the Delay Event, the length of the delay or (as 

the case may be) the anticipated length of the delay, and the steps taken by the 

Contractor to minimise the delay. 

(b) Within 10 Working Days of the Delay Event occurring, the Contractor must make a 

claim in writing to the Engineer and must also submit in writing to the Engineer 

details of the extent and the cause of the delay and all other facts on which the 

claim is based, including a copy of the Programme which has been marked up to 

demonstrate the direct effect of the Delay Event on the Completion Date.  The 

Contractor must provide such further evidence as the Engineer reasonably 

requires. 

(c) The Contractor will not be entitled to an extension of time or any payment under 

Sub-clause 50.3:  

(i) for delays which do not affect the critical path; 

(ii) to the extent that any delay caused by a Delay Event is concurrent with 

another period of delay which is caused by an event or circumstance other 

than a Delay Event;  

(iii) to the extent that the delays were caused or contributed to by the 

Contractor or the Contractor's Personnel; or 

(iv) to the extent that any delay could have been mitigated by the Contractor 

including through reasonable alterations to the scheme of the Contractor's 

operations.  

(d) Within 10 Working Days after the receipt of all the information that is reasonably 

necessary, the Engineer will notify the Contractor of any extension or not to the 

Completion Date. 
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(e) Unless the Contractor has strictly complied with the procedure in this 

Sub-clause 50.2 the Contractor will not be entitled to an extension to the 

Completion Date. 

50.3 Costs of delay 

(a) The Company will pay to the Contractor its direct and reasonable costs of delay 

caused by a Delay Event referred to in Sub-clause 50.1(a) (breach by the 

Company). 

(b) If a Delay Event referred to under Sub-clause 50.1(b) or 50.1(c) occurs 

(suspension), the Company will pay the Contractor: 

(i) in accordance with any standby rates in Schedule A for the duration of the 

suspension to the extent that the Contractor remains on standby due to a 

direction from the Company to do so; or 

(ii) where no standby rates are provided or to the extent the Company does 

not direct the Contractor to standby, the Contractor's direct and 

reasonable costs arising from the suspension provided the Contractor has 

taken all reasonable steps to mitigate such costs. 

(c) Except as specified in this Sub-clause 50.3, an extension of time shall be the 

Contractor's sole remedy for any Delay Event and the Contractor shall not be 

entitled to any increase in the Contract Price or any damages, costs or expenses 

in connection therewith, or arising therefrom. 

50.4 Alteration 

The Engineer may: 

(a) alter the Completion Date to accommodate a Variation in accordance with Clause 

9; and 

(b) extend the Completion Date for any reason in its absolute discretion where the 

Company so authorises. 

51. LIQUIDATED DAMAGES FOR DELAY 

51.1 In addition to the Company's other remedies and notwithstanding any exclusions or limits 

of liability in this Contract (including Clause 25), if the Contractor fails to Complete the 

whole of the Works or any Separable Part of the Works on or before the relevant 

Completion Date, then the Contractor will pay to the Company the relevant sum specified 

at Item 14 of the Agreement Schedule for each and every day or part thereof during which 

the Works remain incomplete after the Completion Date up to the relevant maximum 

specified at Item 14 of the Agreement Schedule. 

51.2 Solely for the purposes of calculating liquidated damages under this Clause 51, the 

Certificate of Practical Completion will be conclusive evidence of the date that Completion 

of the Works is achieved and a Certificate of Partial Completion will be conclusive 

evidence of the date that Completion of the relevant Separable Part of the Works is 

achieved. 

51.3 The Parties agree that the sums identified in Item 14 of the Agreement Schedule are less 

than a genuine and reasonable pre-estimate of the loss due to the delayed Completion of 

the Works, or when applicable, the delayed Completion of a Separable Part of the Works. 
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51.4 In the event that the liquidated damages for delay under this Clause 51 are invalid or 

unenforceable for any reason whatsoever, the Company shall be entitled to claim general 

damages in respect of the delay.   

52. COMPLETION LONGSTOP DATE 

If the Contractor fails to Complete the Works or a Separable Part of the Works by the 

relevant Completion Longstop Date, or if in the Engineer's opinion the Contractor is likely 

to fail to so complete the Works, the Company may forthwith terminate the Contract on 

giving notice to the Contractor and, at its option, retain the Works or reject the whole or 

any Separable Part of the Works.   

53. OBLIGATIONS ON TERMINATION 

53.1 In the event of either Party giving a notice of termination in accordance with Clause 19, 20 

or 52 the Contractor must: 

(a) immediately cease performance of the terminated Works subject to any Directions 

made by the Engineer or Company; 

(b) not place any further orders nor enter into any further Sub-contracts; 

(c) immediately take all reasonable steps to protect property in the possession of the 

Contractor in which the Company has or may acquire an interest; 

(d) comply in all respects with any Directions contained in the termination notice or 

given by the Company or Engineer; 

(e) immediately take all possible action to mitigate any Liabilities incurred by it as a 

result of such termination; 

(f) within 5 Working Days after the termination notice, provide the Company with a 

detailed report in such form as the Company may require in relation to the Works 

performed up to and including the date of the termination notice; 

(g) return to the Company any items issued to the Contractor by the Company during 

the Term as soon as reasonably practicable; 

(h) enable the Company or its nominee to take possession of all Works Items and all 

things incorporated in the Works or on the Site or purchased for incorporation in 

the Works; 

(i) provide the Company with any Documentation and Drawings (whether complete 

or incomplete) prepared by or on behalf of the Contractor; 

(j) remove its Plant and Equipment and the Temporary Works unless otherwise 

directed by the Engineer; 

(k) offer the Company first right of refusal to purchase any of the Contractor's 

equipment used for the purposes of the Contract at its depreciated value;  

(l) if directed by the Company to do so: 

(i) assign or novate in favour of the Company any Sub-contracts or rights 

under any Sub-contracts entered into or obtained by the Contractor in 

connection with carrying out the Works; and/or 
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(ii) terminate any Sub-contracts and recover from the Sub-contractors any 

items issued to the Sub-contractor or paid for by the Company or the 

Contractor during the Term; and 

(m) take any other action relating to the termination of the Contract which the 

Company may reasonably require. 

53.2 Where the Company gives notice that it has rejected the whole or any Separable Part of 

the Works under Clause 52, in addition to any amounts due under Sub-clause 54.1 the 

Contractor must forthwith repay any amounts that the Company has paid in respect of the 

rejected Works.  Following such payment and repayment by the Contractor, the 

Contractor will acquire title to the rejected Works in full and will be obliged to remove them 

from the Site at its own expense and restore the Site to its status prior to the 

commencement of the Works within 20 Working Days or such further time as is agreed by 

the Engineer. 

53.3 Clauses 34, 51, 53 and 54 will survive expiry or termination of this Contract.  

54. COMPENSATION ON TERMINATION 

54.1 If the Contract is terminated under Sub-clause 19.1, 19.2 or 52: 

(a) the Engineer will certify its reasonable estimate or the actual amount of: 

(i) the cost of carrying out and completing the balance of the Works; 

(ii) where any Works are rejected under Clause 52, the cost of procuring 

replacement work to the rejected Works; 

(iii) all payments made to the Contractor; 

(iv) all liabilities and additional costs arising in connection with all prior 

breaches (including delay) by the Contractor or the termination; and 

(v) in the event that a replacement contractor does not undertake to achieve 

Completion of the Works or the remaining Separable Parts of the Works 

by the relevant Completion Dates, the sum calculated at the rate (or pro 

rata thereof) of liquidated and ascertained damages under Clause 51 for 

the period between the relevant Completion Date and the relevant 

replacement completion date; less 

(vi) the Contract Price; and 

(b) if the amount certified under Sub-clause 54.1(a) is positive, it will be a debt due by 

the Contractor to the Company which may be deducted from any amounts due or 

becoming due to the Contractor. 

54.2 If the Contract is terminated under Sub-clause 19.3 or 19.4 the Contractor is entitled to 

recover from the Company (less any amounts previously paid and subject to any rights 

which the Company may have to suspend, withhold, or set off payments): 

(a) the Termination Value of all parts of the Works performed in accordance with the 

Contract at the date of termination; 

(b) the direct and reasonable cost of the Contractor removing its Personnel and 

property from the Site; 



 - 54 - 

 

 

ICVL GC CONSTRUCTION FIXED PRICE –(Mar 2015) - ENGLISH 

(c) the direct and reasonable cost of complying with any Directions of the Engineer or 

Company on termination; and 

(d) costs not addressed above but directly and reasonably incurred by the Contractor 

in the expectation of completing the whole of the Works under the Contract and 

not included in any other payment by the Company, 

provided the Contractor has taken all reasonable steps to mitigate these amounts. 

54.3 If the Contract is terminated under Clause 20 the Contractor is entitled to recover from the 

Company the Termination Value of all parts of the Works performed in accordance with 

the Contract at the date of termination and not included in previous invoices. 

54.4 The Contractor will not be entitled to recover any loss of profits arising as a result of any 

termination. 

55. CLAIMS AND LIENS 

55.1 The Contractor indemnifies the Company and each End User against any Claims and 

liens in regard to wages due and payable to the Contractor's Personnel and all Claims 

and liens of Sub-contractors, suppliers and manufacturers for Goods, labour or services 

provided in connection with the performance of the Works. 

55.2 The Contractor must execute a release to the Company in the form contained in 

Annexure B to these General Conditions from all Claims arising under or by virtue of the 

Contract or its performance. 

55.3 If required by the Company, the Contractor must provide a statutory declaration by its 

representative or other satisfactory evidence that all Claims against the Contractor which 

might remain or in future be asserted have been paid or satisfied. 

56. SECURITY 

56.1 Banker's guarantee 

(a) The Contractor must, within 10 Working Days of the Date of Agreement, lodge 

with the Company Security: 

(i) in the form contained in Annexure A to these General Conditions; 

(ii) duly executed by a bank acceptable to the Company in its absolute 

discretion; 

(iii) for an aggregate amount equal to 10% of the Contract Price; and 

(iv) governed by the laws of Mozambique, or another governing law 

acceptable to the Company. 

(b) If, as a result of a Variation pursuant to Clause 9, there is an increase in the 

Contract Price by more than 10% of the original Contract Price (as evidenced by 

any Variation Notices), the Contractor must lodge with the Company additional or 

replacement Security in the same form as specified in Sub-clause 56.1(a) so as to 

ensure that such Security is provided for, in aggregate, an amount equal to 10% 

of the revised Contract Price. 

(c) All stamp duty and other Taxes payable in relation to Security provided for under 

this Contract must be paid by the Contractor prior to lodging the Security with the 

Company. 
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56.2 Retention money 

The Company may retain from payments due to the Contractor the amount equal to: 

(a) 10% of the Contract Price; less 

(b) the value of the Security provided by the Contractor pursuant to Sub-clause 56.1. 

56.3 Recourse to Security 

(a) The Company may have recourse to the Security if the Company believes that the 

Contractor has not performed its obligations in accordance with the Contract, an 

Insolvency Event occurs or the Company otherwise has a claim against the 

Contractor (whether in relation to the Contract or otherwise). 

(b) Notwithstanding any other provision of the Contract, the Company will not be 

liable for any Liabilities incurred or suffered by the Contractor in relation to the use 

of the Security by the Company. 

(c) The Contractor agrees that it will not in any proceedings whatsoever exercise any 

rights it may otherwise have, nor take any steps to injunct or otherwise restrain: 

(i) the Company from using any sum or sums received under the Security; 

(ii) the Company from exercising its rights under the Security; or 

(iii) the issuer of the Security from exercising its rights or performing its 

obligations under the Security. 

(d) The Company does not hold the Security on trust for the Contractor and the 

Company does not owe any obligations to the Contractor in relation to the 

Security other than those stated in this Contract. 

56.4 Return of the Security 

(a) Within 25 Working Days after the date of the Certificate of Practical Completion, 

the Company will release to the Contractor any Security held by the Company in 

excess of 12.5% of the Contract Price. 

(b) At any time after the Certificate of Practical Completion has been issued, the 

Contractor may exchange any Security provided with replacement Security 

satisfactory to the Company, so that the total Security equals 12.5% of the 

Contract Price.  If the Contractor fails to do so, the Company may retain such 

Security as is necessary to ensure that it holds Security equal to at least 12.5% of 

the Contract Price. 

(c) Within 14 days after the date of the Certificate of Final Completion, the Company 

will release to the Contractor any Security held by the Company. 

57. PRIME COST ITEMS 

57.1 Prime Costs 

If the amount of a Prime Cost Item provided in the Contract is less than or greater than 

the actual cost properly incurred in respect of the relevant item, then the Contract Price 

shall be increased or decreased (as the case may be) as follows: 
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(a) the adjustment to the Contract Price shall be computed on the basis of the net 

cost of the item to the Contractor (or where it is procured by a Sub-contractor the 

net cost to the Sub-contractor), after taking into account any discounts applicable 

and including the cost of packing, delivery to site, insurance, handling and Tax; 

(b) no increase will be made to the Contract Price on account of changed overheads, 

installation and supervision costs and profit arising out of a difference in a Prime 

Cost Item; and 

(c) in the case of work to be done under a Sub-contract, a reasonable allowance shall 

be made for administration of the Sub-contract, subject to approval by the 

Engineer. 

57.2 Inspection 

The Contractor must produce for inspection by the Engineer all invoices, accounts and 

receipts for payment in respect of the Prime Cost Items. 
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C. SITE PROVISIONS 

58. SITE 

58.1 The Contractor must comply with all Site rules notified to the Contractor by the Engineer 

or the Company Representative, including without limitation those governing the conduct 

of the Contractor’s Personnel at and about the Site. The Company reserves the right from 

time to time to make and revise any such rules and the Contractor will comply fully with 

such rules, as revised. 

58.2 Throughout the performance of the Works, the Contractor must keep the Site clean and 

tidy and promptly remove all waste. 

58.3 Unless otherwise expressly specified in the Contract, the Contractor is responsible for the 

cost of transporting its Personnel to and from the Site and will provide for the movement 

of its Personnel on the Site at all times. 

58.4 The Contractor Representative must be present on the Site throughout the performance 

of the Works. 

58.5 Except as required by Law, the Contractor must not affix or exhibit, or permit any third 

party to affix or exhibit, any sign, light, embellishment, advertisement, name or notice on 

or to any land or structure on the Site without the prior written consent of the Engineer. 

58.6 In the event of any breach of Sub-clause 58.1 or Sub-clause 5.3(d), the Company may: 

(a) require the Contractor, the Contractor's Personnel, and/or any other Person to 

leave the Site immediately; and 

(b) require the Contractor and/or any of its Personnel to remove any material or 

substance from the Site at the Contractor's cost, 

and the Contractor must ensure such request is immediately complied with and take all 

possible action to ensure the safety of all Personnel. 

58.7 The Contractor must keep on the Site in good order and condition, one set of the 

Contract, including the Contract Specification (including standards, regulations and codes 

referred to in the Contract Specification) and Drawings, noted with all amendments, 

additions, alterations or modifications thereto and must make the same available to the 

Engineer for inspection whenever required. 

58.8 All fossils, flora and fauna, artefacts or objects of antiquity or of anthropological or 

archaeological interest found on the Site during the performance of the Works shall be 

placed under the care and authority of the Company. The Contractor shall notify the 

Engineer in writing of the discovery of any such items and take all necessary action to 

prevent damage to such items. 

59. ACCESS 

59.1 The Company will give the Contractor access to the Site as specified in the Agreement or 

as otherwise agreed in writing.  

59.2 If the Company delays in giving the Contractor access to the Site beyond any date 

required under the Agreement, or should access be suspended or inadequate, the delay, 

suspension or inadequacy will be a Delay Event unless it is due directly or indirectly to an 

act or omission of the Contractor or its Personnel. 
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59.3 The Contractor must give the Engineer not less than 5 Working Days' notice before 

commencing work on the Site. 

59.4 In the event that the Contractor fails to comply with its obligations under Clause 16 the 

Company may refuse the Contractor and its Personnel access to all or any part of the 

Site. 

60. OTHERS ON SITE 

60.1 The Contractor will not have exclusive possession of the Site, but only access to the 

areas allocated by the Engineer as are necessary, in the opinion of the Engineer, to 

enable it to perform the Works. 

60.2 The Contractor must co-operate with and not prevent the Company, its Personnel and 

any other contractors and suppliers (whether employed or engaged by the Company or 

not) from properly carrying out their work, and give them any information or data 

reasonably necessary or expedient to ensure proper performance of their respective 

work. 

60.3 The Contractor is not entitled to any extension of any Completion Dates, increase in the 

Contract Price, damages, costs or any other financial or other compensation as a result of 

any interference from other contractors and suppliers (whether employed or engaged by 

the Company or not). 

60.4 The Contractor must not employ at the Site in relation to the Works any employee or 

former employee of any other employer at the Site without the prior agreement of such 

employer. 

61. HEALTH, SAFETY, ENVIRONMENT AND COMMUNITY 

61.1 The Contractor is responsible for the health and safety of its Personnel. 

61.2 The Contractor must ensure that its HSEC plans comply with all Company Rules and all 

Laws. 

61.3 The Engineer may suspend performance of the Works or prevent access to the Site for 

any breach of HSEC Requirements and all HSEC directions given by the Engineer. 

61.4 The Contractor must provide for the medical and health care support and requirements of 

its Personnel, including provision for medical evacuation.  The Company is not 

responsible in any respect for the provision of medical or health care services to the 

Contractor or its Personnel. 

61.5 The Contractor must take all reasonable and prudent precautions to avoid any negative 

impact of its operations on the environment and shall adhere to the terms and conditions 

as well as the spirit and intent of the Company’s environmental plans, programmes, 

policies, procedures and licences. 

61.6 The Contractor must take all reasonable precautions to avoid any negative impact of its 

operations on the local host community. The Contractor shall ensure that its Personnel 

follow procedures and requirements fixed by applicable Law and Company Rules for prior 

consultation with the local community, obtaining access, use and occupancy of land areas 

for performing the Works. When initiating Works in a new area, the Contractor shall 

ensure that its Personnel are accompanied by a Company community relations officer 

designated by the Engineer. Failure to comply with such procedures and requirements will 

result in the Contractor being responsible for all Liabilities arising from any such failure 

including any resulting delay or interruption of the Works. 
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62. INDUSTRIAL RELATIONS AND LABOUR HARMONY 

62.1 The Contractor must comply and ensure that its Personnel comply with Appendix B 

(Benga Operations Collective Agreement). 

62.2 The Contractor shall maintain workable and harmonious relations with its Personnel, 

including local, casual employees, and between the Contractor’s Personnel and the 

personnel of Subcontractors and of other contractors of the Company.  

62.3 The Contractor shall not, without prior written approval of the Company, enter into any 

form of agreement (whether a registered or unregistered industrial agreement, an 

individual or collective workplace agreement, or otherwise) with respect to Terms of 

Employment of employees engaged in connection with the performance of the Contract. 

62.4 The Contractor must ensure that the terms and conditions contained in this Clause 62 are 

included in the terms and conditions of any Sub-contract which requires any performance 

by the Sub-contractor on Site unless the Engineer approves otherwise. 

62.5 The Contractor must, and must ensure that its Personnel on Site, observe the provisions 

of any industrial relations directive that the Company may issue to the Contractor from 

time to time, and any collective labour regulation instruments to which the Company or 

has entered into. The signature of this Contract constitutes adhesion to such instruments. 

62.6 Whenever the Contractor has knowledge that any actual or potential labour dispute is 

delaying or threatens to delay performance of the Works, the Contractor shall immediately 

give notice thereof, including all relevant information, to the Engineer. 

63. FACILITIES 

63.1 The Company will provide those facilities set out in Schedule C.4 (if any). 

63.2 The Contractor must ensure that at all times any facilities provided by the Company and 

used by the Contractor are left in a clean, orderly and safe condition and fit for immediate 

use. 
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D. OTHER/OPTIONAL PROVISIONS 

64. [NOT USED] 

 

65. [NOT USED] 

  

66.  NOT USED] 

66.1 [Not Used] 

67. CONTRACTING ENTITY 

67.1 The Parties acknowledge that the Company enters into this Contract in its own right and 

for its own benefit and also for the benefit of the End Users and this intent shall not in any 

way be limited by any rights granted directly to such End Users under this Contract or 

otherwise. 

67.2 Where ownership of anything is granted to, or any other rights are held by, the Company 

under this Contract, the Company shall hold the same in its own right or for the benefit of 

the relevant End Users, in each case to the extent appropriate having regard to the 

interests of the Company and the End Users in the Project and the subject matter of the 

Contract. 

68. PROLONGED SUSPENSION 

68.1 If the Company suspends the Contractor's performance of the whole or a substantial part 

of the Contract (unless due, directly or indirectly, to an act or omission of the Contractor or 

any of its Personnel or a Force Majeure Event) and the suspension continues for more 

than 180 consecutive days, then the Company shall either: 

(a) by notice to the Contractor terminate the Contract with effect from a specified date 

(no greater than 7 days after the date of the notice); or 

(b) direct the Contractor to recommence performance of the Contract as soon as 

reasonably practicable. 

68.2 If the Company gives a notice under Sub-clause 68.1(a) above, then such notice shall be 

treated as if it were a termination notice under Sub-clause 19.3 and the Contract were 

terminated under that Sub-clause. 
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Bill of Quantity (BoQ) - 149RL TC3 Construction Works

149RL

Item No. Description Unit Quantity  Unit Rate (MZN) TOTAL MZN 

1.0 PRELIMINARY AND GENERAL

1.01

Mobilisation of personnel, plant, equipment, and materials for

earthworks; establish and maintain contractor's buildings, stores

and workshops

lump sum 1  $                         -    $                       -   

1.02 Accomodation, messing and other time related preliminaries weeks 28  $                         -    $                       -   

1.03 Demobilisation of all plant and personnel lump sum 1  $                         -    $                       -   

 $                       -   

2.0 SITE PREPARATION

2.01

Completely clear and grub TC3 borrow pit area site including  all 

trees >300 mm girth as per current site conditions.  No 

exceptions or conditions to this item will be considered.

lump sum 1  $                         -    $                       -   

2.02
Remove topsoil on TC3 footprint to a depth of 300 mm and 

stockpile within 2 km freehaul distance
m

3 69,290  $                         -    $                       -   

 $                       -   

3.0 EXCAVATIONS

3.01
Excavate heel drainage outlet trenches on embankment first lift, 

backfill and compact 
m³ 410  $                         -    $                       -   

3.02 Excavate solution trench m³ 2,425  $                         -    $                       -   

3.03 Excavate cut-off trench under embankment to rock level m³ 2,050  $                         -    $                       -   

3.04
Excavate trench for penstock outfall pipeline, backfill and 

compact
m³ 450  $                         -    $                       -   

3.05 Excavate for return water pond m³ 0  $                         -    $                       -   

3.06 Excavate for solution outfall trenches to return water pond m³ 875  $                         -    $                       -   

 $                       -   

4.0 EARTHWORKS

4.01
Construct embankment from materials from borrow pits, moisture 

condition and compact at OMC -1 to +3% to 98% Proctor Density
m³ 2,34,050  $                         -    $                       -   

4.02
Alterntive: Spread and compact rejects, supplied free, to 95% 

Proctor Density, replacing borrow innItem 4.01
m³ 0  $                         -    $                       -   

4.03 Wearing course for embakment crest m³ 1,190  $                         -    $                       -   

4.04

Construct decant access wall from materials excavated from 

basin or borrow pits, moisture condition and compact at OMC -1 

to +3% to 98% Proctor Density

m³ 2,470  $                         -    $                       -   

4.05

Construct  nominal embankment from materials excavated from 

basin or borrow pits, moisture condition and compact at OMC -1 

to +3% to 98% Proctor Density

m³ 900  $                         -    $                       -   

4.06

Construct  embankment for return water pond from selective 

clayey materials excavated from basin or borrow pits, moisture 

condition and compact at OMC -1 to +3% to 98% Proctor Density

m³ 0  $                         -    $                       -   

4.07 Overhaul on excavated material m³-km  $                         -    Rate Only 

 $                       -   

5.0 UNDERDRAIN

5.01

Supply and Install 150 mm slotted "Drainex" perforated pipes  in 

the toe drain including all connections, and end caps. Pipes shall 

be so called "double-wall" pipes with a corrugated outside and 

smooth inside. Joints shall be made by means of push fit 

couplings supplied by the pipe manufacturer

m 1,420  $                         -    $                       -   

5.02
Supply and Install 150 mm solid HDPE PN10 drain outlet pipes, 

including all connections and fittings
m 410  $                         -    $                       -   

5.03 90° bends for toe drain outlet discharge no. 4  $                         -    $                       -   

5.04
Supply and fit low pressure butterfly valves, stub and bolts to end 

of drain pipes
no. 4  $                         -    $                       -   

5.05 Geofabric 1 000 g/m
2
 wrapping to toe drain perforated pipe m

2 670  $                         -    $                       -   
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5.06 Spead rejects (collect from reject bin stockpile) to line and level m
3 5,000  $                         -    $                       -   

5.07 1m diameter Armco culverts or similar m 30  $                         -    $                       -   

5.08 Armco protection works unit rate 4  $                         -    $                       -   

5.09 Encasing of under drain with poured concrete 20MPa on site. m
3 78  $                         -   

5.10

Supply and installation of reducers (150/350mm) on the 

connection heel drain perforate pipe and under drain paping 

350mm

no. 2  $                         -   

 $                       -   

6.0 EMERGENCY SPILLWAY

6.01

Set out and excavate emergency spillway to design 

specifications; Haul excavated material to a designated stockpile 

for re-use. 
m

3 520  $                         -    $                       -   

6.02
Hyson cells for TC3 emergency spillway (based on standard 8 m 

x 30 m cell)
m

2 270  $                         -    $                       -   

6.03

Set out and excavate RWP emergency spillway to design 

specifications; Haul excavated material to a designated stockpile 

for re-use. 
m

3 170  $                         -    $                       -   

6.04
Hyson cells for existing RWP emergency spillway (based on 

standard 8 m x 30 m cell)
m

2 315  $                         -    $                       -   

 $                       -   

7.0 PENSTOCK PIPE

7.01
Penstock outfall pipe, 450 mm diameter reinforced concrete or 

equivalent
m 290  $                         -    $                       -   

7.02 Penstock  90°bend on outfall pipe, to be cast into concrete no. 1  $                         -    $                       -   

7.03 Penstock outfall T-piece, to be cast into concrete no. 6  $                         -    $                       -   

7.04
Penstock inlet control rings, DDPE piping 500 mm diameter by 

100 mm high, turned to spigot & socket ends
no. 90  $                         -    $                       -   

 $                       -   

8.0 CONCRETE & GABION BASKETS

8.01 20 MPa concrete bases for penstock m³ 104  $                         -    $                       -   

8.02 50 mm thick 10 MPa binding layer m² 104  $                         -    $                       -   

8.03 Supply and place 2x1x1 m Gabion Baskets for penstock inlets no. 80  $                         -    $                       -   

8.04 Supply and place 100 mm - 250 mm  rock in Gabion baskets m³ 160  $                         -    $                       -   

8.05 20 MPa nominally reinforced concrete for drain sump m³ 2.5  $                         -    $                       -   

8.06 200 mm grouted stone pitching for solution trench m
2 4,470  $                         -    $                       -   

8.07 200 mm grouted stone pitching for solution outfall trench m
2 1,180  $                         -    $                       -   

 $                       -   

9.0 TAILINGS DISTRIBUTION PIPING

9.01

Supply and Install 225ND Class PN10 PE100 HDPE tailings 

delivery pipeline (ringfeed) 9 m lengths flanged both ends to 

1000/3

m 1,512  $                         -    $                       -   

9.02
Supply and Install 225ND Class PN10 PE100 HDPE equal T-

piece flanged both ends to 1000/3
no. 2  $                         -    $                       -   

9.03
Supply and Install 225 diameter 1m long flexible hose flanged 

one end only to 1000/3
no. 30  $                         -    $                       -   

9.04
Supply and Install 250ND class 6 UPVC pipe 6 m long with 200 

mm long x 75 mm wide slots at 200 mm intervals
no. 2  $                         -    $                       -   

9.05 Supply and Install in-line valves to suit 225ND HDPE pipe no. 12  $                         -    $                       -   

9.06 Supply and Install full flow valves to suit 225ND HDPE pipe no. 2  $                         -    $                       -   

9.07 Supply and install Clarkson knife gate valve no. 30  $                         -    $                       -   

9.08
Supply and Install 200ND Class 6 UPVC 6 m long with 200 mm 

long x 75 mm wide slots spced 150 mm apart
no. 30  $                         -    $                       -   

9.09
Supply and Install 100 mm diameter  300 mm long steel pipe 

flanged one end only to 1000/3
no. 30  $                         -    $                       -   

9.10
Supply and Install 100 mm diameter 300 mm long flexible hose 

flanged one end only to 1000/3
no. 30  $                         -    $                       -   

9.11
Supply and Install 220 mm diameter 6 mm thick 200 mm wide 

steel clamp compelte with bolts, nuts and washers
no. 2  $                         -    $                       -   

9.12
Suply and install blank flange to suit 225ND Class PN10 PE100 

HDPE pipe to 1000/3
no. 2  $                         -    $                       -   

 $                       -   

TOTAL -                   
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C3 8207131.570 572292.804 152.000
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C5 8207071.607 572294.907 152.000
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C7 8207047.781 572287.737 152.000
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C14 8206848.179 572302.741 152.000
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TC2 - STAGE 1

GENERAL ARRANGEMENT

EARTHWORKS SETTING OUT CO-ORDINATES

POINT N E Z

T1 8207189.272 572290.781

T2 8207160.711 572300.225

T3 8207133.105 572299.031

T4 8207103.164 572299.877

T5 8207073.367 572297.645

T6 8207043.323 572295.899

T7 8207047.781 572287.737

T8 8207080.948 572283.150

T9 8207109.942 572276.283

T10 8207139.804 572273.898

T11 8207167.578 572269.656

T12 8207192.055 572282.679

T13 8206879.818 572302.382

T14 8206855.583 572306.546

T15 8206829.421 572315.079

T16 8206817.673 572319.541

T17 8206809.963 572332.753

T18 8206804.203 572352.053

T19 8206790.743 572398.634

T20 8206778.252 572445.275

T21 8206769.853 572492.879

T22 8206759.910 572540.278

T23 8206748.202 572587.317
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T58 8206868.123 572285.652
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